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Description of DE-AC06-96RL13200 Contract Modification M319

The purpose of this modification is to incorporate the following changes necessitated by
the transfer of workscope to the Plateau Remediation Contract(PRC) and extension of the
Project Hanford Management Contract due to protest of the Mission Support Contract.

a) The period of performance for this contract is being extended through January 15,
2009.

b) Section C is replaced in its entirety with the attached to reflect the removal of the PRC
scope and the addition of the Site Resource Pilot Program.

c) Section F replacement page is attached to reflect the extended period of performance
from October 1, 2008 through January 15, 2009, -

d) Section Ireplacement pages are attached to add Clause I 169, FAR 52.217-8, Option
to Extend Services.

e) Section J, Appendices C and E are replaced in their entirety with the attached to
reflect the changes associated with the removal of the PRC scope. Appendix F is
deleted in its entirety to reflect the transfer of all TPA milestones associated with the
PRC scope.

f) The schedule for definitizing this contract extension is as follows:
Submission of proposal (estimated cost and fee data): October 8, 2008
Initiate negotiations: October 20, 2008
Submission of subcontracting plan: October 30, 2008

Definitization of contract extension: November 12, 2008

Pending definitization, the contractor is not authorized to. incur costs associated with
FY 2009 obligations exceeding $ 45 Million.

All other terms and conditions remain in full force and effect pending definitization of
this change.

Page 2



Fluor Hanford, Inc.

DE-AC06-96R1.13200
Modification M319
PART I - THE SCHEDULE
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C.1 Project Hanford Management Contract Overview

The Hanford Site has two major missions: (1) cleanup, and (2) science and technology. There
are two major U.S. Department of Energy (DOE) Office of Environmental Management (EM)
programs associated with cleanup. One is the River Protection Project (RPP), which entails
cleanup of Hanford Site tank waste, and is managed by the DOE Office of River Protection
(ORP). The other is Project Hanford, which entails cleanup of the remainder of the Hanford
Site, and is managed by the DOE Richland Operations Office (RL). The DOE Office of Science
through the Pacific Northwest Site Office (PNSO) manages the science and technology mission.
This Contract pertains to support of DOE and DOE’s contractors performing the cleanup
activities associated with Project Hanford. This work shall be accomplished in a manner that
achieves high levels of quality; protects the environment, the safety and health of workers and
the public; and complies with requirements.

DOE and the Contractor recognize that under terms of the Contract clauses entitled, Withdrawal
of Work and Optional Services, DOE may exercise its rights to modify this Statement of Work.
DOE and the Contractor agree to negotiate a reasonable transition period for each change to
minimize the impact on existing work being performed.

The following Sections provide an overview of the activities included in the Contractor Scope of
Work. Details are contained in Sections C.2 through C.5. Each Section includes a table(s) as
shown below, which contains a description of the scope, requirements associated with
performing the scope, deliverables and/or completion points, and Government Furnished
Services or Information (GFS/T).

If no specific due date or periodic requirement is identified, deliverables/completion points shall
be completed by January 15, 2009. For deliverables/completions due dates with only a month
specified, the due date will be at the end of the specified month.

Continue Hanford Mission support  [[Contractor's key or unique requirements for Contractor endpoints, work ||Govemment furnished services or
performing work scope not work associated with funded scope during the [iscope completions, products, iinformation that the Contractor

transferred to the CPRC. Contract period of performance, including reports, or commitments that |Ineeds to complete assigned work
acceptance criteria where available. will be delivered prior to end|jscope and deliverables/completion
Requirements for additional scope that may be {lof contract. points.

added during the Contract period if funding is
provided at the compliance level are identified
as “Included at Compliance Level.”

Requirement source documents are identified
in Section J, Appendix C.

C.1.1 Hanford Site Cleanup Overview
The Hanford Site encompasses approximately 580 square miles and is divided into a number of

areas. The 100 Area served as the irradiation area where fuel rods were placed in reactors and
irradiated by nuclear fission reactions. The 200 Area served as the chemical-processing area
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where plutonium and uranium were separated from the residual activation and fission products
using liquid chemical processes, and the 300 Area served as the fabrication area where uranium
metal billets were fabricated into jacketed fuel rods suitable for loading into nuclear reactors.
The 600 Area includes portions of the Hanford Site not included in the 100, 200, or 300 Areas
and served primarily as transportation corridors and buffer zones between the fabrication,
irradiation, and chemical-processing areas. Other designated areas of the Hanford Site include
the 400 Area (Fast Flux Test Facility [FFTF]), 700 and 3000 Areas (RL and contractor offices in
Richland, Washington), and the 1100 Area (equipment maintenance).

Section J, Appendix E provides a listing of the facilities and waste sites that will be managed in
accordance with Section C, Statement of Work. The facilities and waste sites are summarized in
two tables containing information for the facility/waste site identifier, geographic area, and
reference to the applicable Statement of Work section(s) that briefly describes the remaining
scope associated with the facility/waste site during the contract. The two tables are:

° Table E-1: EXISTING STRUCTURES
® Table E-2: WASTE SITES

C.1.2 Infrastructure and Hanford Site Services

Maintain a viable site infrastructure to support the Hanford mission. Support the Hanford Site
cleanup and science and technology missions by providing site services to all site contractors.
The Contractor shall provide “ready to serve capacity” to perform the Scope in this Contract.
Key activities include:

® Analytical Services: Activities necessary to acquire samples and accurately describe the
composition or other qualities. This includes expertise in chemistry and data quality,
field and sampling services, and waste and environmental sample analysis.

. Emergency Response: Activities necessary to respond to events, such as, fire, medical,
rescue, and hazardous materials emergencies.

° Information Resource Management: Activities necessary to provide telecommunications,
computer software, hardware, and programming support; and operate the business
systems.

o Maintenance: Activities necessary to sustain performance and serviceability of

equipment, vehicles, roads, grounds, and general-purpose facilities, including support to
other contractors as identified in Section C.6.

° Property Disposition: Activities necessary to disposition property determined to be
excess and devalued to zero ($0).

e Safeguards and Security: Activities necessary to provide qualified security officers,
provide special nuclear material (SNM) control and accountability, protect site assets,
control access, track radioactive shipments, and provide round-the-clock threat response.
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o Utilities: Activities necessary to provide electricity, water, sanitary sewer, and solid
sanitary waste disposal.

C.1.3 Other Work Scope

The work scope also includes Environment, Safety, Health & Quality (ESH&Q) support and
Emergency Management and Preparedness for Contract activities and assigned facilities,
Contractor Project Management activities and products, and support provided directly to RL and
request-for-service activities.

C.1.4 Other Prime Contractors

The Contractor may provide services to and receive services from other prime contractors by
memoranda of agreement. The Contractor is responsible for interfacing and coordinating with
other Hanford Site prime contractors in the performance of its work.

In support of the goals of the Department of Energy’s Transformational Energy Action
Management (TEAM) initiative, and the goals and objectives contained in Executive Order
13423, Strengthening Federal Environmental, Energy, and Transportation Management, the
contractor shall provide full and open access to the maximum extent practicable to DOE
contracted Energy Service Companies (ESCOs) under Energy Savings Performance Contracts
(ESPCs), facilitate on-site assessments of opportunities to improve the Site’s energy efficiency,
water reduction and renewable energy, and shall provide assistance in reviewing ESCO
recommendations. The contractor shall define requirements necessary to be placed in ESPCs
and participate in the creation of ESPCs. The contractor shall ensure ESCO personnel are
granted access pursuant to contractual requirement; monitor ESCO activities to ensure that site
safety and security requirements are adhered to; promptly provide information requested by
ESCO personnel to assist them in developing viable recommendations; and, assist in the
monitoring and execution of ESPC projects. When ESCO is working in facilities under the
control of the contractor, the ESCO shall work under the facility contractor’s work control and
safety program.

C.1.5 Government Furnished Services or Information (GFS/I)

The Contractor shall provide the DOE Contracting Officer quarterly projections of required
GFS/I. Amendments to the projection, if any, will be provided to the DOE Contracting Officer
45 days in advance of the need date (Note: all durations in this Section refer to "calendar" days).
DOE will review each Contractor quarterly or individual projection. Within 15 days of receipt,
DOE will notify the Contractor whether it will accept the requested GFS/I. If DOE cannot
provide GFS/I identified in this Section and Sections C.2 through C.5 of this Contract, then it
will be treated as a change in accordance with the "Change — Cost-Reimbursement" Clause in
this Contract. A technically defensible basis for documentation shall be provided by the
Contractor.
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C.2 Reserved
C.3 Reserved
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The Contractor shall identify facilities,
equipment, and systems currently evaluated
by Condition Assessment Survey (CAS) and
valued at greater than $50,000 required for
cleanup in 2012, and keep those assigned to
the Contractor in a minimally acceptable
condition at the end of fiscal year CY 2008,

Consistent with provided funding (FH
Obligations Notice), the Contractor shall
institute a condition-based maintenance,
major repair, and replacement program to
achieve the minimum acceptable condition
through CY 2008. The scope is generally the
facilities, equipment, and systems for the
following key areas:

o Utilities
- Electrical
-~ Water
-~ Sewer and Septic

* Roads and Grounds
- Roads
- Grounds

» Major Equipment
- Cranes
- Heavy Equipment

The Contractor shall determine the current
assigned Contractor assets valued at greater
than $50,000 not needed to support cleanup
in 2012 and decommission/abandon them
and determine which assets can be removed
from service as cleanup events are
accomplished to reduce the active
infrastructure and related costs. The
Contractor shall institute a maintenance
program that allows "run to failure" without
compromising safety, health, environmental
compliance, and cleanup milestones.
However, if the “run to failure” creates a
situation where a penalty under the
Conditional Payment of Fee and Profit clause
(CPOF) could be a result, strong
consideration in review of FH’s mitigation
will be given.

The Contractor shall develop and maintain a
list of Contractor-assigned assets valued at
greater than $50,000 required in 2012 to
support cleanup.

The Contractor shall use a Contractor-wide
rating system to annually assess the condition
of 25% of the active facilities and personal
property assets. This system shall contain
these categories:

e Excellent (1)~ New or lightly used that
can be used without repairs,

o Usable (4) - Shows some wear, but can be
used with normal maintenance,

& Minor Repairs (5)-- Facilities/Systems: Up

to 25% of replacement value, Equipment:

Up to 10% of replacement value. These

repairs will normally be accomplished

routinely,

Major Repairs (7) - Facilities/Systems:

26-60% of replacement value, Equipment:

11-40% of replacement value,

Replace (X) - Required for cleanup, but

repair or rehabilitation is impractical

and/or uneconomical, requiring

replacement, and

* Disposition (D) — Not required for cieanup.

Included at Compliance Level:

The Contractor shall use an evaluation
system based on the CAS approach to
determine asset condition, needed major
repairs or replacement, and for follow-on
assessments to determine change in
condition. The CAS approach focused on
assets needed for cleanup in 2012 and the
definitions above shall be used to provide
periodic evaluations of the condition of
facilities, equipment, and systems. The
following shall be used as criteria for the
minimum acceptable agset condition for
those assets at the end of CY 2008:

—

A) Meets intended purposes, including
safety, health, environmental
compliance, and mission needs.

(B) A majority of elements with evaluation
ratings in Category (1) — Excellent,
Category (4) — Usable, and Category
(5) — Minor Repairs.

(C) For elements rated Category (7) -
Major Repairs and Category (X) —
Replace, a planned repair/replacement
cycle to meet intended purposes, over
multiple fiscal years.

(D) For elements rated Category (D) —

Disposition, not required for cleanup.

None Identified

None Identified
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The Contractor shall provide the following services that may be used by all site contractors.
Services used by others will be in accordance with documented agreements containing
provisions requiring 90-day notice of any change in the amount of services required of, or that
can be provided by, the Contractor.

The Contractor shall provide the requisite managerial ability and technical expertise to provide
infrastructure services that support the site mission requirements.

C.4.2.1 Analytical Services

Provide a full range of organic, inorganic,
and radiochemical analytical capabilities.
Support site programs and projects at the
Waste Sampling and Characterization
Facility (WSCF) with the analysis of process
control accredited environmental and
accredited industrial hygiene, environmental,
and industrial hygiene samples with low
radioactivity levels. Operate and maintain
the WSCF in compliance with applicable
directives and regulatory documents.

The Contractor shall maintain laboratory
accreditation for the WSCF Laboratory.

The Contractor shall provide a full range of
organic, inorganic, and low level
radiochemical analytical capabilities.

Included at Compliance Level:

The Contractor shall establish a Hanford
Analytical Services Quality Assurance
Requirements Document (HASQARD)
Focus Group for the purpose of identifying,
consolidating, and providing guidance on
analytical and sampling quality assurance
requirements for the Hanford Site through the
HASQARD, DOE/RL-96-68. The
Contractor shall lead the HASQARD Focus
Group to first ensure HASQARD is updated;
and the second priority is for the HASQARD
Focus Group to evaluate the Department of
Energy Consolidated Audit Program
(DOECAP) and determine what aspects of
the DOECAP should be incorporated into the
HASQARD and implement the changes to
HASQARD

The Contractor shall:

e Provide a chairperson for the focus group.
* Provide all administrative support
necessary to maintain HASQARD, run the
HASQARD Focus Group meetings, update
and issue HASQARD focus group charter,
and issue HASQARD revisions.

Provide analytical technical and quality
assurance representation to the focus
group.

Request participation in the HASQARD
focus group from all relevant Hanford Site
Contractors and regulators.

The HASQARD charter shall be concurred
on by all Hanford Site Contractors willing to
participate in the focus group and approved
by the RL and ORP Analytical program
managers. Any revision to HASQARD
requires concurrence from all Hanford Site
contractors participating in the HASQARD
Focus Group and approval from RL and ORP
analytical services program managers.

None Tdentified

None Identified
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C.4.2.2 Asset Disposition (Investment Recovery Operations)

Provide receipt and disposition services for  [|The Contractor shall provide receipt and CD0097 None Identified
personal property assets no longer required in||disposition services for personal property Utilization and Disposal of
support of the Hanford Site mission. Provide [|assets no longer required in support of the Excess & Surplus Personal
processes and support services for DOE Hanford Site Mission. Property Report
mandated donations/transfers (i.e., School Due: Annually
Gift Program, Energy Related Laboratory The Contractor shall support asset transfers
Equipment Program, Economic from the Site to potential customers via the
Development, etc.) Tri-Cities Asset Reinvestment Company,
LLC (TARC).

C.4.2.3 Badging

Process and account for permanent security  ||The Contractor shall manage the DOE and  |[None Identified None Identified
badges and the Hanford Site temporary (self- |Hanford Site badging system — PSCR+.
expiring) security badge program for
employees, contractors, visitors, vendors and
others for access to Site contractors and
facilities. Issue badges for foreign nationals
and verify security clearance levels for
cleared visitors from other DOE sites.
Manage the DOE and Hanford Site badging
system — Personnel Security Clearance
Reports Plus (PSCR+).

C.4.2.4 Biological Control Program

Provide a biological control program thatis || The Contractor shall provide a biological None Identified None Identified
systematically integrated with environmental, [[control program to control noxious weeds,
safety, health and quality principles across industrial weeds, other vegetation, and
the Contract, and with other Hanford Prime  [{animal pests.

Contractors. This includes the control of
noxious weeds, industrial weeds, other
vegetation, and animal pests for the purposes
of protecting employees, the public, and Site
cultural and environmental (including
biological) resources.

C.4.2.5 Calibration Services

Provide for the calibration of non- The Contractor shall provide for the None Identified None Identified
radiological measuring and test equipment  ||calibration of non-radiological M&TE.
(M&TE) that requires calibration to meet
quality, safety or compliance requirements.
Provide In-Situ calibration services. Does
not include the calibration of Radio Services'
instruments that are used to "tune” radio
controllers, and occupational radiation
instruments and repair.

C.4.2.6 Centralized Consolidated Recycling Center (CCRC)

Operate and maintain the CCRC. The None Identified None Identified |
following materials are aggregated for '
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recycling at CCRC: aerosol products;
mercury and mercury containing equipment;
universal waste lamps and batteries; crushed
fluorescent lamps; lead-acid batteries;
electric ballasts or capacitors; used shop
towels; used oil, spent antifreeze cathode ray
tubes, and miscellaneous electronic media.

Minimize hazardous waste disposal through
reuse of chemicals and/or recycling
Eperfoxmed by off site vendors.

C.4.2.7 Classified Document Management

Provide document control and management
services for active and inactive classified
material generated or received by DOE and
Hanford contractors. Includes receiving
classified matter, assigning control numbers,
maintaining the classified document tracking
system, copy distribution, record copy
retention and retrieval, providing pickup and
delivery service, destruction, and conducting
inventories.

The Contractor shall provide document
control and management services for active
and inactive classified material generated or
received by DOE and Hanford contractors.

None [dentified

None Identified

C.4.2.8 Courier Services

Provide support for priority/emergency

documents and materials. Provide supportto

The Contractor shall provide pickup and

delivery suppott for priority/emergency

the medical aid stations in transporting serum |[documents and materials.

blood samples, medical supplies and pickup
and delivery of instruments being calibrated.

None Identified

None Identified

C.4.2.9 Crane and Rigging

Provide management, administrative, and
planning and scheduling support for movable
cranes and Crane and Rigging Services
operations. Coordinate rental and movement
of cranes ranging from 9 to 250 ton capacity.
Support preventive maintenance inspections
and schedule necessary repairs. Provide
technical support and guidance in the
procurement of hoisting and rigging
equipment. Perform critical lift planning
(develop alternative and innovative methods
for lifting and scaffolding tasks). Supervise
crane crews, riggers (performing complex
rigging, ironwork, and scaffold erection and
dismantling), crane operators, and drivers
(performing heavy hauling and forklift
operations).

The Contractor shall provide:

o Operations of movable cranes;

e Critical lift planning;

» Complex rigging, ironwork, and scaffold
erection and dismantling; and

e Heavy hauling and forklift operations.

None Identified

None Identified
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C.4.2.10 Desktop Services

Provide a single point of contact for technical [ The Contractor shall provide technical None Identified None Identified
support for software and hardware via e-mail, [{support for PC software and hardware.
web, or telephone. Provide dispatch for
problems that cannot be resolved by help
desk staff. Provide for computer
maintenance, software, computer network,
business machine repair, computer support,
redeployment of computer hardware,
integration, desk side software support, PC
procurement support, PC and related
peripheral maintenance, moves/adds/changes,
installation of new standard and nationalized
PCs and related peripherals and related
services.

C.4.2.11 Emergency Preparedness

Support the Occurrence Reporting process. CD0401
Performance Analyses and
Identification of Recurring
Occurrences (Quarterly)

C.4.2.12 Engineering Drawing Management

Manage an engineering drawing repository  [[The Contractor shall manage an engineering |[|None Identified None Identified

and provide associated services to DOE and |[drawing repository and provide associated
all Hanford contractors. Maintain the services.

Hanford drawing accountability system,
assignment of unique drawing identification
numbers for new drawings, maintenance and
storage services for original site drawings
and drawing aperture cards for site
distribution and record capture, and
maintenance of custody control and drawing
checkout to authorized personnel for
revision.

C.4.2.13 FIMS/CAS

Provide administration of the Facility The Contractor shall perform the established [[CD0107 None Identified
Information Management System (FIMS) minimum requirements for compliance of the ||Deferred and Actual
and Condition Assessment Survey (CAS) FIMS Program identified in an August 2001 [[Maintenance Cost Data
Programs. DOE-HQ guidance as the 22 critically Due: Annually
designated data fields.

The Contractor shall perform condition
assessment surveys on all real property assets
in CAS at least once in any S-year period.

The Contractor shall maintain FIMS data
throughout the life cycle of real property
assets, including real property related to
institutional controls.

The Contractor shall ensure that the total
capital financial data in FIMS is 95%
accurate, or greater by reconciling FIMS with
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financial data residing in property accounting
(SAMS) on a quarterly basis and
documenting reconciliation in a file to be
maintained by the FIMS Database
Administrator.

The Contractor shall perform an annual
review of FIMS data and shall produce
documentation, as directed by DOE, to
support annual data validation efforts.

C.4.2.14 Fire Department

rescue, emergency medical service and
patient transport, and hazardous materials
and chemical/biological/radiological
emergency response. Deal with and
terminate emergency situations that could

surrounding fire departments/districts under
mutual aid and state mobilization agreements
and fire fighting; hazardous materials.
Provide site fire marshal overview authority,
building tours and inspections, ignitable and
reactive waste site inspections, pre-fire
planning, hazardous chemical inventory
updates, and employee fire prevention
education.

EXCLUSION: No Hability will be accepted
nor will any services be provided to the
Waste Treatment and Immobilization Plant
(WTP) with the exception of those services
covered under either:

D
2)

an authorized RFS accepted by FH, or

an FH accepted task order from Bechtell
National, Inc. (BNI) or a contract
release from CH2M HILL Plateau
Remediation Company (CPRC) or
Washington River Protection Solutions
(WRPS)

rescue, emergency medical service and
patient transport, and hazardous materials
and chemical/biological/radiological
emergency response.

The Contractor shall provide Site fire
marshal overview authority.

The Contractor shall provide fire protection
engineers to develop justification documents
for technical equivalencies and exemption as
allowed under NFPA and provide to the DOE
Authority Having Jurisdiction (AHI) for
approval. As referenced in 10CFR851
Appendix A Item 2(b).

Due: Annually or as required

Provide a full range of emergency services  }{The Contractor shall provide emergency CD0099 GF0143

for DOE Assets. These services include services including incident management, fire ||Summary of Fire and Other  [lA notice or letter identifying
incident management, fire suppression, fire ||suppression, fire systems testing and Property Damage who is (are) responsible to be
systems testing, fire prevention, technical maintenance, fire prevention, technical Experience/Report the Authority Having

Jurisdiction (AHJ) as defined
in NFPA, and referenced in
the Federal Register Volume
71, Number 27, page 6912,
paragraph 2, and

threaten the operations, employees, the The Contractor shall respond to surrounding implemented through
general public, or interest of the DOE- fire departments/districts under mutual aid 10CFR851 Appendix A Item
operated Hanford Site. Respond to and state mobilization agreements. 2(b).

Due: As Required

C.4.2.15 Fire Systems Maintenance

Provide corrective and preventive
maintenance (includes
deactivation/reactivation services) and
functional tests on fire life safety protection
systems, including all components of these
systems, and maintain factory certification
for all brands of systems.

The Contractor shall provide corrective and
preventive maintenance and functional tests
on fire life safety protection systems.

None Identified

None Identified
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Provide management, maintenance, and
repair of General Services Administration
(GSA) vehicles/equipment and Fleet
vehicles/equipment with property numbers
beginning with the letters "HO". Provide
engineering suppott, technical procedures,
control of suspect/counterfeit fasteners,
equipment modification control and facility
safety (OSHA), fuel costing and invoicing,
fuel delivery to areas not accessible to on-site
fueling stations, and commercial equipment
rental contracts.

The 6291 Fuel Facility and associated
equipment (e.g., fuel pumps, underground
storage tanks) are provided as govemment
furnished property as an asset to maintain,
operate, and provide fuel services to
government operations on the Hanford Site.

The Contractor shall provide fuel delivery
services to areas not accessible to on-site
fueling stations.

Fuel management and consumption
requirements are subject to the Energy Policy
Act, Executive Order 13423, and the Office
of Management and Budget’s fiscal year
Transportation Scorecard.

The Contractor shall provide maintenance
and repair of GSA and HO coded .
vehicles/equipment.

CD0101

Input to Federal Automotive
Statistical Tool (FAST)
Report

Due: Annually by October
3ist

GF0144

The FAST system must be
opened for Contractor input
30 calendar days prior to the
required completion date.

CD0579

Replacement of GSA leased
vehicles

Due: Annually in December

GF0146

GSA must provide the
Contractor with a list of
vehicles eligible for
replacement 30 calendar days
prior to the required
completion date.

CD0580

Fleet reports in support of the
Energy Policy Act and Office
of Management and Budget’s
fiscal year Transportation
Scorecard..

Due: As Requested

GF0160

DOE provides the Office of
Management and Budget’s
fiscal year Transportation
Scorecard annually.

Administer a forms management system and

process, and design electronic forms for
interactive use as well as conventional hard
copy forms. Develop/design/revise
electronic and hard copy forms, eliminate
obsolete or duplicate forms, maintain forms
historical records, and maintain a system for
centralized configuration management of

C.4.2.17 Forms Management

electronic and conventional hard copy forms.

None Identified

(None Identified

C.4.2.18 Grounds Maintenance

Provide maintenance of common grounds
and grounds directly associated with Site
Occupancy Pool facilities. Includes
perimeter fence maintenance, lawn and
landscape care, annual inspection of
facilities, management and maintenance of
gravel pits, parking lot and sidewalk cleanup,
washing down facilities, signage, and general
area cleanup. Provide surveillance and
maintenance to ensure the safety and
environmental integrity of the 200, 300 and
600 Landlord Areas. Provide radiological
surveillance and monitoring of the road
system, 600 Area cleanup sites and within the
200 and 300 Landlord Areas; environmental
inspections, monitoring and assistance;
annual high and low-water riverbank
inspection to ensure environmental integrity;
and support to spill responses to assure
environmental safety.

The Contractor shall provide grounds
maintenance for 712, 712B, and 760 building
parking lots and lawn areas.

The Contractor shall provide grounds
maintenance for the 400 Area outside the
limited area.

The Contractor shall provide grounds
maintenance for MO-404 Radio Maintenance
and 2355 parking lot.

None Identified

None Identified

C.4.2.19 Hanford Site Benefit Plans for Employees and Retirees
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dental, disability, other insurances, pension
and savings plans to the employees and
retirees of several site contractors.
Administer Hanford Site-wide, market-based,
and legacy pension plans. Administrative
costs shall be costs of each plan and those
costs not allocated to the plans will be
allocated to participating contractors.

Provide administration for various medical,

The Contractor shall make no change to a

pension plan, nor take any other action (such
as termination, merger, spin-off) affecting a
plan without approval of the Contracting
Officer.

The Contractor shall maintain a sufficient
number of trained and qualified personnel to
perform all of the Plan functions.

The Contractor shall render all ordinary and
normal administrative services and functions
as designated by the committees which may
be reasonably required.

The Contractor shall manage Plan assets ina
prudent manner as designated by the
committees. Investments yields will be
benchmarked against measures appropriate to
their investment class on a quarterly basis. It
is expected that investment yields will meet
or exceed the Investment Manager Watch
List criteria included in the Hanford Site
Pension Plans Savings & Investment Plans
Investment Performance Review. For each
quarter that an Investment Manager remains
on the Watch List, the status will be reported
to the Committees. Actions that may result
from the Watch List shall be documented in
the Committees’ meeting Minutes.

The Contractor shall establish and maintain
plans as qualified pension plans under the
regulations of the Internal Revenue Code.

The plans and trust documents and any
amendments thereto which affect changes to
the plans are subject to Contracting Officer
approval.

Administrative costs not allocated to the
Plans will be allocated to participating
Contractors.

The Contractor shall provide an itemization
of plan costs as requested.

Employee forfeitures of accrued non-vested
benefits shall be in accordance with the terms
of the Plan and such forfeitures shall be used
to reduce Contractor contributions made on
behalf of remaining participating employees.

Actuarial gains and losses developed by
annual valuations shall be used for purposes
of establishing contributions to the Plan as
soon as reasonably possible and consistent
with the requirements of the Employee
Retirement Income Security Act of 1974,
amendments thereto, and other applicable
laws.

The aggregate annual contribution to the
pension fund may range from the minimum
specified by the Internal Revenue Code
(IRC) Section 412(b) to the amount
necessary to fully fund the year-end expected
current liability. However, the aggregate
annual contribution to each plan shall be no
less than the minimum specified by IRC

Section 412(b) nor greater than the tax-

CD0581

Hanford Site Pension Plans
and Savings and Investment
Plans — Investment
Performance Review Report
Due: 60 days following the
end of each quarter.

None Identified

CD0582

Meeting Minutes of the
Quarterly Pension and
Savings Committees
meetings.

Due: Quarterly following
approval of the Committees
Meeting Minutes.

None Identified

CDO177

U.S. Department of Labor
Form 5500 —~ Annual Return
of Fiduciary of Employer
Benefit Trust

Due: Annually

None Identified
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deductible limit specified by IRC Section
404. All contributions to each pension plan
shall equal the total amount currently
attributable to participants in the plans.
These contributions shall be based on the
actuarial valuation as determined by the
Employee Retirement Income Security Act of
1974, as amended for the most recent plan
year.

Any DOE-reimbursed assets awaiting
transfer to a successor trustee ot to DOE will
be actively managed by the Contractor until
the successor trustee or DOE is able to
assume stewardship of those assets.

The Contract shall request prior approval
from DOE for each special program, plan
loan feature, employee contribution refund,
asset reversion, or incidental benefit which
increase costs. Such costs are unallowable
unless specifically approved by the
Contracting Officer.

Unless otherwise required by federal law or
the collective bargaining process, or
approved by the Contracting Officer, no
amendment to any pension plan will result in
allowable costs under this contract if any
such amendment is adopted within 12 months
of contract termination or expiration.

C.4.2.20 Reserved

C.4.2.21 Hanford Local Area Network (HLAN) Operation, Maintenance and Integration

&

Provide for the engineering, operation and None Identified None Identified

maintenance of the Hanford Local Area
Network (HLAN) infrastructure. Provide
Network Administration, coordinate HLAN
Intranet and Internet website configuration
control and standards, Network Operations
Center (NOC), UNIX/MS Windows
SQL/WEB server administration, file server
backup and recovery, E-Mail Administration
and Support, Internet Support, dial-up and
VPN Remote Access Services, Maintenance
and Software Management, Technology
Support for Hardware and Software, maintain|
virus protection software, electronic
distribution and deployment of software
applications running in the HLAN
environment, and testing and evaluation of
new computer and information technologies.
HLAN network services include Network
Management and Network Maintenance.

C.4.2.22 Hanford Patrol

Provide security services to the Hanford Site {JThe Contractor shall provide security None Identified None Identified

(including those of'the Pacific Northwest services to the Hanford Site.
National Laboratory [PNNL], but excluding
the WTP construction-site. Once The Contractor shall provide qualified staff
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construction of the WTP is complete,
Hanford Patrol will provide protective force
service for the WTP), and respond to alarms
and other emergencies/incidents 24 hours a
day, seven days a week. Provide qualified
Security Police Officers for protection of Site
targets, govemment assets, and access
control at Site Barricades. Provide the
certified explosive detection K-9 and Search
Teams. Mutual aid of K-9 or law
enforcement backup support units may be
made available on a non-mission interference
basis to local, regional, state, and federal
police agencies and to school systems in
response to threats of violence. Provide 911
dispatch and emergency communications,
and operate Washington State "ASSESS" law
enforcement computer systems, and dispatch
of the Benton County Sheriffs Office on the
Hanford Site. Provide the mandated
minimum number of responders as stipulated
in the Site Safeguards and Security Plan
(SSSP) to maintain protection for Site
facilities. Provide alarm and duress
monitoring for Hanford Site alarmed
facilities as required. Provide in-region
tracking for radioactive shipments and single
point of contact for all outbound Hanford-
related radioactive/hazardous material
shipments. Provide crash phone, siren, and
traffic and crowd control during emergencies.
Provide access control, conduct badge
checks, issue temporary badges, and search
for prohibited articles. These provided
services must interface directly with RL, and
in the event of an emergency involving the
Site Safeguards and Security forces, RL may
assume command and control of the forces
and the event, if the Emergency Operations
Center is activated.

for protection of site targets, government
assets and access control.

The Contractor shall provide the certified
explosive detection.

The Contractor shall provide 911 dispatch
and emergency communications.

The Contractor shall implement the Site
Safeguards and Security Plan (SSSP).

The Contractor shall provide in-region
tracking for radioactive shipments.

The Contractor shall provide crash phone,
siren, and traffic and crowd control.

The Contractor shall provide access control.

C.4.2.23 Industrial Hygiene Laboratory

Calibrate and repair various monitoring
equipment used by safety and industrial
hygiene for evaluating worker protection.
Provide evaluations of equipment and
technical assistance to support projects with
specific sampling process needs.

Manage, operate and maintain site
applications and services, without
enhancements or upgrades, that support
Hanford, including the following:

Hanford PeopleCore database--the central,
integrated source of key Hanford site
personnel and facility data for nearly 130 site
applications.

Hanford Identification Number (HID)
system--the central source for the generation

C.4.2.24 Information Resource Management (IRM)

The Contractor shall manage, operate and
maintain existing Site applications and
services.
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of new HID numbers and for the
maintenance of all HID numbers assigned.

Hanford Information System Inventory
(HIST)--the central repository for the
registration of applications/systems.

Software configuration tools—-A centralized
repository for software and documentation
used

Hanford PopFon--the site-wide telephone
directory utility program, which provides
users of the Hanford Local Area Network
(HLAN) with the capability to look-up
telephone and organizational information
pertaining to active employees on the
Hanford Site.

C.4.2.25 Infrastructure Reliability

Provide essential replacements, renovations,
and upgrades to the water system, sewer
system, electrical distribution system,
transportation system, telecommunications
system, emergency services system (Fire
Department, and Emergency Operations
Center), and General Purpose Facilities,
including contracting and project
management functions. Provide capital
equipment replacements (e.g., emergency
response vehicles, cranes, or other equipment
that exceeds thresholds for expense funding,
currently $50,000) for non-project specific,
Contractor provided service and general
infrastructure mission activities.

The Contractor shall complete project L-631,
Restoring Reliability to Hanford Central
Plateau Water Supply.

The Contractor shall complete project L-326,
South Hanford Consolidated Fire Station.

None Identified
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C.4.2.26 Land Management (day-to-day)

The Contractor shall agsist RL in the
implementation of the Comprehensive Land-
Use Plan in accordance with the Plan and as
directed or interpreted by DOE from time-to-
time.

The Contractor shall support submittal of a
Hanford (RL/ORP) Ten-Year Site Plan.

The Contractor shall assist RL with land use
determinations.

The Contractor shall comply with the
Hanford Comprehensive Land-Use
Environmental Impact Statement

The Contractor shall follow Property
Management Regulations (41 CFR 101 and
102) for real estate transactions executed by
the RL.

The Contractor shall integrate the use of real
property for the overall site, individual
operating areas, and specific parcels of land
through:

(A) Strategic planning, site selection, and
excavation permits;

(B) Site wide system integration,
investigation, recommendation,
implementation; interface, conflict
resolution, and consensus building;

(C) Project definition and management;
and

(D) Promotion of land as a strategic asset.
The Contractor shall ensure that the
action of one project does not impact
others, and that no single project
dominates others, or damages
resources that the project has not
vested interest in.

The Contractor shall administer and manage
the Site Selection and Excavation Permit
processes across the Hanford Site as a
streamline and integrated procedure for
project review, including consistency with
the Hanford Comprehensive Land-Use Plan
and implementation objectives.

The Contractor shall manage real property
including review of property uses: reuse of
land and facilities, investigate and
characterize land, monitor misuse of property
or encroachments, identify orphan or
unknown land uses (e.g., non-pristine land,
hazards, and waste site), investigate and
disposition non-permitted activities, track
and document land-use occurrences and
activities.

The Contractor shall prepare out-grants
(easements, licenses, permits, and leases) and
transfers (deeds), including supporting
utilization surveys, disposition and plan for,
administer and document real property
disposals (out-grants and transfers) on the
Hanford Site for execution by RL. The
disposal of real estate includes, but is not
limited to, boundary determination,
radiological surveys, cultural surveys,
biological surveys, title searches, legal-
boundary surveys, fair market appraisals,
environmental due diligence, NEPA,
characterization, and facility preparation.

Consistent with provided funding, the
Contractor shall prepare a draft Ten-Year
Site Plan (TYSP) for the Hanford Site that
identifies the Site’s annual and strategic

[program requirements and priorities and

Fluor Hanford, Inc.
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links these to real property asset
requirements. The Contractor shall support
DOE/RL with comment resolution for
submittal of final TYSP to DOE/HQ.

C.4.2.27 Locksmith Services

Provides locksmith support for the This work scope shall be done in None Identified
installation, replacement and maintenance of fjcompliance with:

locks, keys and access control systems for the

protection of SNM, nuclear materials, CRD M 470.4-2, Chg 1 (Sup Rev 3),

None Identified

classified matter and govemment property.  ||Physical Protection.

C.4.2.28 Longterm Stewardship

Provide Long Term Stewardship (LTS) The Contractor shall develop a site wide None Identified
support to RL approach for DOE’s vision for LTS as
outlined in the document, Hanford Long
Term Stewardship Program and Transition:
Preparing for Environmental Management
Cleanup Completion, DOE/RL-2003-39, Rev
0, August 2003. This will require, at a
minimum, the following:

o Development of a single site wide

approach for the implementation of

institutional controls;

Development of a transition process that

ensures LTS consideration are considered

early in the cleanup process;

¢ Develop a continuous improvement

process;

Development of performance metrics that

address the transition process;

e Development of property transfer
mechanisms;

¢ Development of a quality assurance

document for post closure documents;

Development of an integrated information

management system approach;

Clearly define the regulatory documents

required to document cleanup;

Development of a transition checklist that

sets the criterion that Hanford remediation

contractors must meet in order to transfer

land to the Longterm Steward for long

term stewardship. The checklist shall be

consistent with the requirements needed

. for Hanford transition from EM to LM.

-

.

.

The Contractor’s planning shall be
coordinated with the the Hanford Site
Contractors’ Long Term Stewardship
Planning.

The Contractor shall help foster public
confidence in cleanup decision that requires
institutional controls for an extended time
period.

The Contractor shall support DOE
Stewardship strategic planning and
requirements definition including developing

None Identified
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strategies, legal documents, and technical
specifications to transition the Hanford Site
to post-cleanup resource and risk
management.

The Contractor shall provide assistance to
DOE in planning and implementing site
resource management and long-term
stewardship activities including performing
studies and analysis of long-term stewardship
needs; preparing plans and manuals; and
preparing site resources and area
management plans.

The Contractor shall maintain Hanford’s
Long-Term Stewardship web site.

Included at Compliance Level:.

The Contractor shall perform a
comprehensive update to the Sitewide
Institutional Controls Plan. Due within 180
Days of Publication of a CERCLA Document
that reflects the Plan

C.4.2.29 Mail

U.S. Postal mail; maintenance of the mail
stop identification number (MSIN); obtain
and maintain receipts on accountable mail
(registered, certified, priority and insured);
and address services for mail distribution.

Provide delivery and pickup of interplant and

None Identified

c

None Identified

C.4.2.30 Hanford Geographical Information System and Mapping Services

Provide general and business-specific
Hanford Site maps. Specific Hanford Site
data systems supported include Hanford
Geographical Information System/WIDS,
E911, electrical utilities, environmental
permitting, telecommunications mapping,
and others. Provide and maintain
geographically defined data sets of the
Hanford Site. Provide copies of standard
maps and the Hanford Site Data Sets on
request. Provide custom maps.

Provide data management services for the
Hanford Geographicial Information System.

The Contractor shall provide and maintain

general and business-specific Hanford Site
maps.

Included at Compliance Level

The contractor shall provide and maintain the
Hanford Gographical Information System.

None Identified

None Identified

C.4.2.31 Occupancy Pool — Government Owned/Leased Facilities

Provide management, maintenance, and
custodial services for government-owned
(office space, mobile structures, and other

None Identified

general purpose facilities), commercial and
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GSA leases for general-purpose facilities
(office, training spaces, etc.) that can be used
to house programs/contractors. Occupancy
Pool includes facilities as approved by DOE
RL and ORP.

C.4.2.32 Paging Services

Provide pager services including engineering,
maintenance, operation radio spectrum
licensing, and other related services for the
on-site, Government-owned Hanford Site
pager infrastructure. Provide administration
of the regional paging contract and the
national paging contract.

The Contractor shall provide pager services.

C.4.2.33 Reserved

C.4.2.34 Property System Management

Provide for the maintenance and operations ||The Contractor shall provide for the CDO111 None Identified
of the site property management system maintenance and operations of the Site Physical Inventory Report
(Sunflower Asset Management System) property management system. Due: Annually

jointly utilized by FH, CPRC, WRPS and
WCH for the integrated reporting of the
DOE-owned property located on the Hanford . D058 None Tdentified
Site. Support to the WTP contractor and " S

PNNL is not included. Manage DOE-owned Input to Property Information

property in FH’s custody per contractual and gztj_ S}}{itsg;l(lill]))y Sl))zzt:ﬁis;
regulatory requirements. 15 th.

CD0590 None Identified
Contractor Personal Property
Management Balanced
Scorecard Report

Due: Annually by December
15™ beginning December 15,
2007

CD0591 None Identified
Input to GSA Non-Federal
Recipients Report and
Exchange/Sale Report

Due: Annually by November
15th

C.4.2.35 Radio Services

Provide engineering, maintenance and The Contractor shall provide radio None Identified None Identified

operations for radio communication services {lcommunications services.
including two-way, fire dispatch, safety and
emergency preparedness, and security
systems and infrastructure services including
spectrum licensing and management and
National Telecommunications and
Information Administration (NTIA)
registration of radio frequencies.
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C.4.2.36 Records Management

records restoration, and records/document
management systems.

Provide Material Safety Data Sheet
management services for site contractors.

Manage the vital records program, provide

The Contractor shall provide records
management services for government
records.

The Contractor shall collect the volumetric
printing/duplicating information and load it
into the electronic media for the annual Joint
Committee on Printing (JCP) Report and the
annual report on copying activities to the
Office of Scientific and Technical
Information (OSTI).

None Identified

None Identified

C.4.2.37 Records Storage

Provide long-term records storage services
for government records generated by DOE
and Hanford contractors. Includes receipt of
boxed records for inactive retention,
processing for storage, search and retrieval
for use, and eventual disposition. Administer
the local records holding area storage facility
and associated systems, and maintenance of
the interface with the Federal Records Center
in Seattle, Washington for effective inventory
management.

The Contractor shall provide long-term
records storage services for government
records.

None Identified

None Identified

Provide corrective and preventive
maintenance of government owned
refrigeration/heating equipment (including
Refrigerant Gas removal from deactivated
equipment). Maintain documentation as
required by the U.S. Environmental
Protection Agency. Operate a repository for
refrigerant gases.

C.4.2.38 Refrigerated Equipment Services (RES) |

The Contractor shall provide corrective and
preventive maintenance of government
owned refrigeration/heating equipment.

The Contractor shall maintain and operate a
refrigerant gases repository.

None Identified

None Identified

C.4.2.39 Respiratory Protection

Provide factory certified maintenance,
inspection, and testing for all self contained
breathing apparatus, breathing air carts, and

None Identified

None Identified

powered air-purifying respirators.

C.4.2.40 Road Services

Provide accident and spill cleanup, grading
and sweeping of roads and shoulders,
removal of road debris, minor road
maintenance, including crack sealing,
patching, minor paving of potholes, road
striping, and snow removal from primary and
secondary roads, except Gable Mountain

the exceptions of Route 28 from the Wye

Route 28 to gate 810 until the roads are
transferred from ORP back to RL.
Additional exceptions are the primary roads
(SR-225 and Routes 4N and 11A) to the

The Contractor shall maintain site roads with ||[None Identified

barricade to Route 11A and Route 11A) from
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Certain emergency access work may be
necessary during adverse weather conditions
for the Rattlesnake Mountain Road. Those
conditions are identified in the requirements
of this section.

Roads. Establish snow removal priorities
each season.

mountain summits.

Rattlesnake Mountain Emergency Access
Requirements are:

The Contractor will provide for emergency
access to Rattlesnake Mountain for DOE and
DOE’s tenants with facilities on the mountain
during adverse weather conditions for the
purpose of providing access to equipment for
emergency maintenance or repair. Providing
this service shall be integrated and prioritized
with other site adverse weather condition
road maintenance and snow-removal
activities consistent with the Hanford site
road emergency road maintenance and snow-
removal priority system. Providing access to
Rattlesnake Mountain may include but not
limited to plowing the Rattlesnake Mountain
access road.

The Contractor shall notify the DOE Realty
Officer of any and all emergency access
provided, effective October 1, 2008 through
the term of this contract, "'

C.4.2.41 Safeguards & Security (SAS)

Provide for the protection of SAS interests
involving the use, identification, processing,
possession, receipt, shipment, storage and
disposition of SNM, classified and sensitive
matter, and protection of personnel and
government property. Integrate security
operations on the Hanford Site.

Provide program planning and
administration: (e.g., vulnerability
assessments, safeguards and security plans,
SAS strategic plans, technical
analysis/security upgrade cost estimates, and
special studies to ensure cost-effective SAS
applications); protection program
management (physical security, security
systems, badging); information security
(protect classified and unclassified sensitive
information generated, processed, and stored
on the Hanford Site from loss, damage, and
unauthorized disclosure; provide operational
and enhancement support of the Richland
Clearance Information Management System;
and integrate operations security, classified
information systems security, classified
matter protection and control, the
classification office, unclassified cyber
security, telecommunications security,
technical surveillance countermeasures, and
the foreign national visits and assignments
program); and safeguards/material control
and accountability, security awareness, and
personnel security.

Provide technical expertise and emergency
response personnel and equipment for the
mitigation and joint incident command and
control with site security forces for the

The Contractor shall initiate the development
of the implementation of FY 2003 Design
Basis Threat (DBT) Policy, comply with
instructions or direction from RL for this
contract work scope.

CDO114

Nuclear Material
Accountability Transaction
Data Report

Due: Monthly

None Identified

CDO115

Nuclear Material Balance
Report

Due: Monthly

None Identified

CD0122

Protective Force Strength
Report

Due: Quarterly

None Identified

CD0120

Category of Ending Inventory
Report

Due: Quarterly

None Identified

CD0119
Classification Officers Report
Due: Quarterly

None Identified

CDO0117

Site Safeguards and Security
Plan

Due: As Required

None Identified

CDO0116

Status Report on DOE
Findings

Due: Quarterly

None Identified
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control of any weapons of mass destruction
and chemical/biological weapons incidents
affecting the interest of the Government.

C.4.2.42 Sanitary Waste Disposal

Provide for the collection and disposal of
sanitary solid waste from the Hanford Site
and for the disposal of non-radioactive non-
dangerous drummed waste, medical waste,
and asbestos waste. Monitor and maintain
the closed Hanford Solid Waste Landfill
including periodic inspections, soil gas
monitoring and leachate management and
monitoring. Operate the inert landfill at Pit 9
and administer contracts for disposal of solid
waste, asbestos, medical waste, and drummed
non-hazardous waste.

The Contractor shall dispose of sanitary solid
waste, non-radioactive, non-dangerous
drummed waste, medical waste, and asbestos
waste.

None Identified

C.4.2.43 Site Structures and

Administer and maintain a list of all site
structures and waste sites. The lists will
include, but are not limited, to information on
identification, geographic location,
ownership, size, current status, descriptive
notes,and relation to other structures and
waste sites.

Waste Sites Lists

The Contractor shall maintain a list of the
structures and waste sites at the Hanford Site.

The Contractor shall obtain updated
information from all Hanford Prime
Contractors and DOE relative to the
structures and waste sites.

C.4.2.44 Telecommunication Services

Provide engineering, operation and
maintenance of the Hanford Site telephone
exchange services (voice, data, special
circuits, 911 support, FTS and commercial
long-distance features, and attendant/operator
services) including inside plant and outside
plant wiring, transport (backbone) systems,
switching equipment, infrastructure, and
associated equipment.

The Contractor shall provide engineering,
operation and maintenance of the Hanford
Site telephone exchange services.

None Identified

None Identified

C.4.2.45 Reserved

C.4.2.46 Traffic Engineering

Provide technical direction for traffic control
related issues applicable to the Hanford
roads.

The Contractor shall provide technical
direction for traffic control applicable to the

Hanford roads.

None Identified

None Identified
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Serve as the Site Traffic Manager by
coordinating on-site and off site shipments,
including hazardous materials. Serve as the
Agent for the Government as designated
shipper. Manage ovemight small package
delivery. Manage export/ import/ services
with U.S. Customs and freight rate
negotiations with carriers. Relocate
household goods for personnel related to the
work performed by the Contractor and
subcontractors under this Contract. Manage
inbound and outbound freight including, but
not limited to, less-than-truckload-lot (LTL),
truckload (TL), and Air.

The Contractor shall:

o Serve as the Traffic Manager by
coordinating on-site and off site shipments,
including hazardous materials.

Serve as the agent for the Government as
designated shipper.

Manage ovemight small package delivery.
Manage export/ import/ services with U.S.
Customs and freight rate negotiations with
carriers.

Relocate household goods for personnel
related to the work performed by the
Contractor and subcontractors under this
contract.

Manage inbound and outbound freight
including, but not limited to, LTL, TL, and
Air.

None Identified

None Identified

C.4.2.48 Site Resource Pilot Program

to provide surge capacity to the Hanford Site
for EM funded cleanup activities. The
transition of the Plateau Remediation and
Tank Operation Contracts warrarnts a pilot
program to ensure overall site resources are
available as those contractors finalize their
organization and execution strategies. The
provision of SRPP services shall be funded
by the PHMC and be available for use by FH
and other EM funded contractors. SRPP
services provided to other contractors shall
be at no charge on an as available basis. The
SRPP is expected to last a minimum of 90
days.

The contractor shall establish a Site Resource
Pilot Program (SRPP). The SRPP is intended|

The Contractor shall provide a SRPP
Execution Plan containing the following
provisons:

o Organization Structure

o Interface requirements with EM-funded
contractors, such as Memorandum of
Agreements

¢ Work planning process

e Work request and authorization process

* Work control processes

o Cost collection and control process

o Pilot program evaluation process.

The SRPP may include, but is not limited to
the following:

e Operate equipment in accordance with
operational procedures
o Assist in the storage, treatment,
stabilization, retrieval, and disposal of
waste
Stabilize, decontaminate, dissassemble
and/or package items including any
property, facility, structure, equipment or
system such as piping; machine; electrical;
and ventilation
¢ Perform remediation of contaminated soil
sites and facilities
Provide contamination and radiation
exposure control including conduct of
radiological surveys
o Perform surveys, surveillances, and
inspections in accordance with procedures
Assist in the preparation of work
procedures and radiation control
documents such as radiation work
procedures and ALARA management
worksheets
Prepare records and documentation of
work performed and submit
records/documentation to the requesting
contractor.

©

CD0654

Draft Site Resource Pilot
Program (SRPP) Execution
Plan

Due: October 15,2008

GF0173

DOE provide comments on
the Draft SRPP Execution
Plan

Due: October 31, 2008

CD065S
Final SRPP Execution Plan
Due: November 15, 2008
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C.4.2.49 Tri-Party Agreement/Site Administrative Record/Public Information Repositories

Establish the Hanford Administrative
Record. Obtain, receive and manage the
Administrative Record (AR) documents
generated as a result of permitting or closure
of Hanford TSD or Operable Units or
expedited response action (ERA) that are
required by the TPA and other legal
requirements, such as RCRA, and CERCLA
to be maintained in the Hanford Site AR File
and Public Information Repositories (PIR).
Establish a documented review process for
determining documents to be included in the
AR. Establish, manage files, retrieve
records, and make records available to the
public, including maintaining the four PIRs
in the Pacific Northwest.

Included at Compliance Level:

The Contractor shall develop certification
and implementing procedures. RL will be
responsible for obtaining final regulatory
approval of procedures, if necessary.

The Contractor shall manage, and maintain
action-specific and site-wide AR files to
include making reasonable efforts to obtain
documentation.

On a quarterly basis, formally transmit a
letter to RL to request documents required by
the TPA Action Plan be submitted to the
Administrative Record from RL, ORP, EPA,
Ecology, and the other Prime contractors.

The Contractor shall establish a documented
review process for determining documents to
be included in the AR.

The Contractor shall manage documents that
are required by the Tri-Party Agreement
(TPA) and other legal requirements.

None Identified

None Identified

C.4.2.50 Utilities Operations and Maintenance — Electrical Utilities

Provide for the safe and reliable operation |[The Contractor shall operate the Hanford Site {CD0593 None Identified
of the Hanford Site electrical transmission [felectrical T&D system. Load Shift Reports to BPA and
and distribution (T&D) system in the 100, RL
200, 400, and 600 Areas. Interface with the [[The Contractor shall collect the necessary Due: As Required.
Bonneville Power Administration (BPA) to [lelectrical load forecast information from all CD0594 None Identified
ensure that elecltriczl poevdver and U Hanford Site contractors. Breakdown (by contractor) of
transmission related needs are met. Use el
meter reading and BPA cost allocation to  [[The Contractor shall provide mitigation plan E;;&gower and transmission
determine customer billing. status reports of the progress being made to Due: Monthly
achieve compliance with reliability standards.
CD0652 None Identified
Mitigation Plan Updates
Due: Quarterly

assigned sanitary sewer systems including
Subsurface Absorption Systems (SSAS),
temporary holding tanks, distribution piping,

to Energy Northwest.

Provide for the safe and reliable operation of {|The Contractor shall operate assigned

and the 400 Area sanitary sewer line that runs

C.4.2.51 Utilities Operations and Maintenance — Sewer Utilities

sanitary sewer systems.

None Identified

None Identified
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C.4.2.52 Utilities Operations and Maintenance — Water Compliance and Sampling

Maintain a drinking water program that The Contractor shall maintain a drinking CD0300 None Identified
includes source, production, distribution, water program for the Hanford Site. 200E, 200W, 400 Area

monitoring, and cross-connection control Drinking Water Report

programs in accordance with federal drinking Due: Monthly

water laws and the Site applicable WAC.

C.4.2.53 Utilities Operations and Maintenance — Water Ultilities

Provide for the safe and reliable operation The Contractor shall operate and maintain
and maintenance of the 100 Area Export water treatment and distribution systems and
Water System, 200, 400 (inside the Property ||facilities on the Hanford site.

Protected Area only), and 600 Area water
treatment and distribution systems and
facilities on the Hanford site.

A 30 inch concrete line supplying the 100 F
and 100 H Areas is excluded from the scope
of this contract. In addition, all distribution
piping connected to the concrete main water
lines (exportt water system) supplying the 100
F, 100 H, 100 D, 100 N, and 100 B Areas are
excluded from the scope of this Contract.

C.4.2.54 Responsibilities for Sponsorship, Management and Administration of Legacy
Contractor Employee Pension and Post Retirement Benefit (PRB) Plans

Based upon the desire of Fluor Fernald, Inc. and Fluor Hanford, Inc. (Contractor) to transfer
sponsorship, management and administration of certain pension and benefit plans from Fluor
Fernald, Inc. to the Contractor, the Department of Energy authorizes the Contractor to support
the transfer of, and accept sponsorship and responsibility for, the management and administration
of the Fluor Fernald, Inc. pension and PRB plans described below (Legacy Plans). Upon transfer
of sponsorship, management and administration responsibilities, the Contractor shall manage and
administer the Legacy Plans in accordance with all applicable laws, regulations, DOE Directives
and in accordance with the provisions and requirements of this Contract, including, but not
limited to, applicable requirements of Section H, Clause H.26 entitled, Legacy Pension and Post
Retirement Benefit (PRB) Plans, and Section H, Clause H.27 entitled, Actions Required
Regarding Legacy Pension and Post Retirement Benefit (PRB) Plans at Contract Termination or
Expiration. The Legacy Plans shall be managed separately from the Hanford Site Multi-
Employer Pension Plan (HSPP), the Hanford Site Savings Plans (HSSP), and the Hanford
Employee Welfare Trust (HEWT) and in a manner so as to preserve the Legacy Plans’ separate
and distinct identities.

The benefits involved are included in the Fernald Employees’ Health and Life Insurance Master
Plan. Benefits covered under this Master Plan include:

Fernald Medical Plan A for Salaried Retirees Fernald Medical Plan A for IGUA Retirees
Fernald Medical Plan A for FAT&LC Retirees

Fefnald Medical PPO Plan for Salaried Retirees, FAT&LC and IGUA Retirees
Traditional Dental Plan for COBRA eligible participants only
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Fernald Retiree Life Insurance Plans for salaried, FAT&LC and IGUA Retirees.

Fernald Employees’ Defined Benefit Retirement plan.

The contractor shall provide administrative
functions and oversight of the Fernald Post-
Closure benefit programs. This is to

sponsor of the medical, dental and life
insurance programs.

The Plans are as follows:
Medical/Dental/Retiree Life Insurance
Currents plans/programs in place:

Medical Plan A for Salaried Retirees.
Medical Plan A for FAT&LC and IGUA
Retirees (self-insured)

e Covers Salaried Retirees and Fernald

e Covers COBRA participants only

Retiree Life Insurance
o Covers Salaried, FAT&LC and IGUA
Retirees

Defined Benefit Retirement Plan

The following subcontracts from the Fluor
Fernald, Inc. Contract No. DE-AC24-
010H20113, are in place and hereby
assigned to Fluor Hanford, Inc. for benefit
administration of the Fernald
Medical/Dental/Life Insurance plans:

HRCEL

¢ Benefit plans support Service Desk
Administrator for medical/dental and life
insurance plans ~ vendor interface,
premium administration, maintain
database, customer service to
participants, life insurance claims,
DWA/COBRA administration, retiree
administration and contributions

United Medical Resources (UMR) —

subcontracts HealthSpan (PPO Network)

and ESI (prescription vendor)

¢ Benefit plans support Medical and
Dental claims administration

CIGNA Life Insurance
¢ Benefit plans support Retiree Jife
insurance carrier

The scope, requirements, deliverables and any GFS/I are shown below:

The Contractor shall fulfill the responsibilities
of management and sponsorship of the
programs in accordance with the applicable

H.27, entitled Actions Required Regarding
Legacy Pension and Post Retirement Benefit
(PRB) Plans at Contract Termination or
Expiration.

The Contractor shall administer the plans in
full compliance with Internal Revenue Code
and Employee Retirement Income Security
Act (ERISA) requirements including, but not
limited to, non-discrimination testing and
includes submitting Form 5500, as required.

During the final six (6) months of the .

benefits plans systems identified above, the
Contractor’s allowable costs will be
reimbursed according to the Allowable Cost
and Payment provisions of this Contract.

CD0640
Cost Management and Status
Report for each Legacy Plan

None Identified

Itemization of Cost Incurred
for Administration of each
Legacy Plan (See H.26(a)(7))
Due: Within 60 days of the end
of each plan year

include day-to~-day administration, requirements in Section H., Clause H.26, {See H.26(a)(10))
regulatory/legislative compliance and all entitled Legacy Pension and Post Retivement ||Due: Quarterly
related duties. The Contractor shall become( Benefit (PRB) Plans and Section H., Clause CDO641 None Identified

CD0642

U.S. Department of Labor
Form 5500s — Annual Return
of Fiduciary of Employer
Benefit Trust {See H.26(a)(10))
Due: Annually

None Identified

Fernald Benefits Quarterly
Committee meetings.
Due: Quarterly

/ CD0645 None Identified
Atomic Trade and Labor Counsel Contract, the Contracting Officer shall Pension Plan Actuarial
(FAT&LC) and International Guard provide written direction to the Contractor Valuation Report (See
Union of America (IGUA) Retirees regarding continued provisions on certain H.26(2)(10))
post-employment employee benefits systems, (|pyes Annually
Fernald PPO Plan (self-insured) such as pension systems, post-retirement =
* Covers Salaried Retirees and Fernald  |[medical insurance systems, and post- CD0648 None Identified
Atomic Trade and Labor Counsel retirement life insurance systems. Pension Trust Statement (See
(FAT&ILC) and International Guard H.26(b)(1)(ii))
Union of America (IGUA) Retirees To the extent that the Contractor incurs costs [ue: Quarterly
under this contract in implementing the CD0649 'None Identified
Traditional Dental Plan (self-insured) Contracting Officer direction regarding the Meeting Minutes of the
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Neace Lekens
e Benefit plans support Broker/consultant
support

The Contractor shall provide oversight

and contract administration of the

assigned subcontracts in accordance with

the requirements of the prime contract

and applicable federal acquisition

regulations. The following minimum

efforts will be needed in overseeing the

Medical/Dental/Life Insurance Plan

subcontracts:

e QOversight and contract administration
of service desk vendor

e Oversight and contract administration
of carrier vendors — claims
administration (medical and dental),
pharmacy program, PPO network, life
insurance coverage

e Oversight and contract administration
of broker/consultant vendor

+ Medicare Part D administration

* Service desk vendor invoice review
and payment

¢ Premium review and payment

e Audit support

5500 and related filings (service desk

under contract to prepare)

e DOE required reports, data call
responses

» Appeal reviews and responses

s Assist service desk with any issues
with vendors and participants

o Oversight of plan termination process
and activity

s Coordinate any necessary plan
amendments, board resolution, etc.

o Respond and participate as necessary
in DCAA or related audits

* Respond to service desk, participant
and vendor inquiries

© Any other related duties to being
sponsor and administrator of
health/welfare plans

C.4.2.55 Railroad Services

FH shall assume responsibility for the
inactive and active components of the
Hanford Rail System as defined in the RL
Property Management System as assigned to
FH. FH shall maintain the active component
of the Hanford Rail system, including
associated railroad right-to-way (35 feet on
center of the rail track) and ballast, to meet
the requirements of FRA Class 2 in a
readiness-to-service future Site railroad
operations. The active portion of the Rail

Included at Compliance Level:

Maintain active portion of the track to
FRA Class 2, and signal crossing system
to US Department of Transportation
Federal Railroad Administration
regulations, and any applicable State laws
or regulations.

The contractor shall developa plan to

None Identified

None Identified
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system begins at the south right-of-way line

of Horn Rapids Road, consists of
approximately 55 miles of active track and
signal systems and ends in the 200E and
200W Areas. The rail system is identified by
section numbers on a map titled “Hanford
Rail System”, dated 8-8-78. The active
sections are B-07 through B-16, B-18, B-21
through B-24, C-01, E-01, E-02 and up to
the perimeter fences of the 200 East and 200
‘West areas. The sections of track inside the
200 East and 200 West areas shall be
evaluated and maintained as needed prior to
any rail shipments. The majority of those
spurs are out of service and will not need any
additional repairs.

FH shall be responsible for the remainder of
the inactive railroad system as a property
custodian only and not conduct any
maintenance to the inactive portions of the
systems.

Coordinate with Hanford Site contractors
and projects prior to and during any on-site
rail movements, including placement of
“flaggers” at necessary intersections, taking
proper security actions, and making on-site
Hanford notifications.

provide the scope, price, and schedule to
maintain the system in an FRA Class 2
ready-to-serve state with appropriate
inspection documentation/certifications
within 120 days of acceptance of scope
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The work scope also includes Environment, Safety, Health and Quality Assurance (ESH&Q)
support, Emergency Management and Preparedness for Contract activities and assigned
facilities; Contractor Project Management activities and products; and support provided to other
Hanford Prime Contractors and RL; and request-for-service activities.

C.5.1 Environment, Safety, Health and Quality Assurance (ESH&Q)

C.5.1.1 Environmental Protection

Provide an environmental compliance
program that includes
preparation/coordination of regulatory
required site-wide environmental reports,
permits, permit applications;
addressing/tracking of regulator issues;
performance of near-field monitoring; and
providing technical support for TPA
compliance and regulatory analysis. Ensure
compliance with applicable environmental
laws and regulations.

The Contractor shall manage assigned
facilities and operable units to assure
compliance with environmental permits,
requirements, and agreements.

The Contractor shall provide legally and
regulatory required environmental
monitoring of near facility, air, and liquid
effluents.

The Contractor shall collect, compile, and
integrate environmental monitoring data
from operations and activities under its
control and from other Hanford Site
Contractors. This data will be used in
preparation of mandatory state and Federal
environmental reports for the Hanford Site.

The Contractor shall provide technical
support to manage the TPA.

The Contractor shall evaluate the impacts of
new environmental laws and regulations and
provide an assessment of the cost of
implementation.

The Contractor shall compare the monitoring
data with regulatory and/or permit standards
and provide reports to the other contractors
for their use in assessing compliance with the
standards. The data shall also be compiled,
collated, and/or consolidated, as necessary,
into the mandatory state and Federal
environmental reports for the Hanford Site.

The Contractor shall provide appropriate
environmental data for its facilities and
operable units to support Hanford Site
assessments and preparation for the Hanford
Site Environmental Report.

The Contractor shall prepare, maintain and
comply with Hanford site-wide
environmental requirements and permits, as
directed by RL. This includes required site-
wide regulatory analysis associated with the
Hanford environmental program.

The Contractor shall provide technical
support to manage the Hanford site-wide
permits and assist in resolving regulatory

CDO155

Annual BCAA Asbestos
Notification of Intent
Due: Annually

None Identified

CD0139

Annual Environmental Release
Report

Due: Annually

None Identified

CD0153
Annual Noncompliance Report
Due: Annually

None Identified

CDO0150

Annual Criteria and Toxic Air
Pollutants Air Emissions
Inventory

Due: Annually

None Identified

CD0164

Annual Radionuclide Air
Emissions Report

Due: Annually

None Identified

CD0142

Air Operating Permit (AOP)
Annual Compliance
Certification Report

Due: Annually

None Identified

CD0159

Class V Underground Injection
Control Well Registration
Due: As Required

None Identified

CD0160 None Identified
Environmental Monitoring Plan

(EMP) to PNNL

Due: Every Three Years

CD0146 None Identified

Emergency Planning and
Community Right-To-Know Act
of 1986 (EPCRA) Section 312
Tier Two Emergency and
Hazardous Chemical Inventory
Report

Due: Annually

CDO0158
EPCRA Section 313 TRI Report
Due: Annually

None Identified

CDO0151

Hanford AOP Semi-Annual
Report

Due: Semi-Annually

None Identified
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agency enforcement actions. CD0157 None Identified
Hanford Site Annual Dangerous
Waste and Annual Waste
Treatability Study Report

Due: Annually

CD0141 None Identified
Hanford Site Annual
Polychlorinated Biphenyl (PCB)
Document Log

Due: Annually

CD0163 None Identified
Hanford Site Annual PCB

Report

Due: Annually

CD0288 None Identified

National Pollutant Discharge
Elimination System Discharge
Monitoring Report

Due: Monthly

CD0154 None Identified
RCRA Permit Class I
Modification Notification
Due: Quarterly

CD0148 None Identified
RCRA Pipe Mapping and
Marking Report
Due: Annually

CD0143 None Identified
RCRA Section 3016 Report
Due: Biennially

CD0152 None Identified
Portable and Temporary
Radioactive Air Emission Units
(PTRAEU) & Heating &
Ventilation Units (HVU
Annual) Report

Due: Annually

CD0161 None Identified
Underground Storage Tank
Master License Renewal
Application

Due: Annually

CDO0595 None Identified
Class V Underground Injection
Control Wells Updates to
Ecology

Due: Annually

C.5.1.2 Integrated Safety Management (ISM) System

Maintain a single contract wide ISM system. GF0089
Approve updates to the
Annual Performance
Objectives, Measures, and
Commitments Report

within 30 days of submittal

Performance Objectives,
Measures, and Commitments
Report

Due: Annually
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None Identified

Develop, implement, and maintain a worker
safety and health program that complies with
10 CFR 851.

The Contractor shall meet applicable
occupational safety and health requirements
for site-related operations and conditions.

The Contractor shall provide management of
chemicals in accordance with DOE Orders
and directives.

The Contractor shall interface with the Site
Occupational Medical contractor for
occupational health services as described in
Fluor Hanford 10 CFR 851, Worker Safety
and Health Program Document.

The Contract shall submit Variances as
required in accordance with 10 CFR 851
Subpart D Variances Sections 851.30 and
851.31

The Contractor shall meet the requirements
of FH 10 CFR 851, Worker Safety, and
Health Program Document for site related
operations and conditions.

The Contractor shall maintain the Hanford
Workplace Electrical Safety Board and
Codes Board, to serve as a recommending
body for Electrical Interpretations and
request for exemptions, equivalencies and
retroactivity interpretations, as allowed for in
the National Electrical Code.

The Contractor shall be amember of a
committee established under 10 CFR 851 to
address multi-contractor site safety issues as
referenced in 10 CFR 851.11 (a) (2i) and

(2ii).

The Contractor shall be responsible for
managing the Hanford Site Lockout/Tagout
Committee.

Included at Compliance Level:

Manage the Hanford Site Chronic Beryllium
Disease Prevention Program Committee.

CD0598

Fluor Hanford 10 CFR 851
‘Worker Safety and Health
Program Document

Due: Annually (12 months after
last approval)

GF0148

Provide written response
back to FH for variances to
10 CFR 851 within 30 days
from submittal.

CD0599

List of closure facility hazards
and established controls within
90 days of hazard identification

GF0149

Provide acceptance of
hazard controls or direct
additional actions within 90

Due: As Required days of receipt of the FH
list(s).
None Identified GF0150

A notice or letter
identifying who is (are)
responsible to be the
Authority Having
Jurisdiction (AHJ) as
defined in NEC, and
referenced in the Federal
Register Volume 71,
Number 27, page 6912,
paragraph 2, and
implemented through
10CFR851 Appendix A
Item 10.

Due: As required

C.5.1.5 Quality Assurance

Program.

Maintain and implement a Quality Assurance

This work scope shall be done in

compliance with:

e CRD O 414.1C, Quality Assurance

o 10 CFR 830, Subpart A, Quality
Assurance Requirements

CD0136
Update to the approved Quality
Assurance Program Description
(QAFPD)

Due: Annually

GF0090
Approve updates to the
Quality Assurance Program
Description within 30 days
of submittal
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C.5.1.6 Radiation Protection

Maintain an environmental and occupational

CD0138 None Identified

radiation protection program.

Updated Radiation Protection
Program Plan
Due: Tri-Annually

C.5.2 Emergency Management/Preparedness

C.5.2.1 Emergency Management/Preparedness

Provide an emergency response capability for

assigned facilities that implements the
Hanford Emergency Management Plan,
DOE/RL-94-02.

None Identified

None Identified

C.5.3 Management Products and Controls

This Section describes the management products and controls required during the Contract

period.

C.5.3.1 Accounting System

Maintain a Contractor accounting systen.

The Contractor’s accounting system must

have the electronic capability to generate and
transmit by acceptable mode, the periodic
detailed accounting information, ata
minimum monthly and at year-end, to the
DOE’s Primary Accounting System for
reporting financial activity under this
contract in accordance with DOE
requirements and the DOE Accounting
Handbook, except for Chapters 3, 5, 8, 14,
16, 18, 19, and 20.

CD0267
Estimated Property Valuation
Due: Annually

None Identified

CD0405

Planned Conference Activity
January — March

Due: Annually

None Identified

CD0179
Contract Funds Status Report
Due: Monthly

None Identified

. . CD0271 None Identified
NOTE: RL has modified, with DOE Depreciation Charges
Headquarters knowledge and approval, the  |ipye: Monthly
instructions in Accounting Handbook =
Chapter 21, “Financial Closeout.” These CDO181 None Identified
guidelines are followed, except that the final ||Disclosure Statement
audit is not completed by DOE; rather it is  |Due: As Required
completed by the Defense Contract Audit CD0273 None Identified
Agency. Consistent with Federal Acquisition || Erroneous Payment Report
Regulations (FAR) and Department of Due: Quarterly
Energy Acquisition Regulations (DEAR) p
requirements, the final audit and contractor (;D 017.3 . None Identified
certifications are received and the F}itll;n T\/Ilal hiformatl(‘)gil System
Contracting Officer prepares a final contract % ) . anzégement MARS
modification and closing documentation. RL epc.)mng ystem (. ) )
Finance retires records according to RL Due: Month-End Deadlines
guidelines for that contract. CD0278 None Identified

The Contractor shall maintain and administer|
a financial management system as described
in the Contractor Management Plan that

(1)  is suitable to provide proper
accounting in accordance with

Lo Llas.A 4o A 4
™

Fiscal Year 200X Workman’s
Compensation with Rate of
2%

Due: As Required

CD0279
Fiscal Year 200X Year-End

Requirements and FY200X

None Identified
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Principles, and Cost Accounting
Standards, except as modified by DOE
requirements;

supports financial planning and budget
formulation, validation, execution, and
the recasting or changing of DOE
funding or task codes such as Budget
and Reporting Numbers (B&R),
Project Baseline Summary (PBS), and
local projects/tasks;

maintains proper funding authorization
including when Approved Funding
Program changes between PBS’s or
changes between Operating, Capital
Equipment, or General Plant Projects
within a PBS are required;

notifies DOE as soon as possible when
potential reprogrammings are
anticipated or required;

integrates and reports the financial
information for subcontractors; and
provides all other necessary financial
reports, which shall include
accumulating and reporting indirect
and support costs by function.

@

©)}

@

)
©)

The Contractor shall continue to operate the
classified Departmental Inventory
Management System (DIMS), which reports
the financial aspects of special nuclear
material inventory changes and status.

The Contractor shall report cost information
for all contract funds, including work for
others. (FY04 to FY0S)

The financial management systems of
Assigned Personnel employers shall have the
same level of detail required of the
Contractor and be consistent with the
requirements of this clause.

The use of overtime is authorized under this
Contract if the overtime premium cost does
not exceed 12% of total payroll.

Planning Requirements
Due: Annually

Fluor Hanford, Inc.
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CD0277

Fiscal Year 200X Travel
Target Report [include
FY200X Travel Target for
following year in End of FY
Report]

Due: Semi-Annual as
requested

None Identified

CD0281

Fluor Hanford, Inc., Cost
Submittal FHXXXX
Due: Monthly

None Identified

CD0282

Functional Support Cost
Reporting (FSCR) for
FY200X

Due: Annually

None Identified

CD0414

Supplemental Compensation
Report

Due: Annually

None Identified

C.5.3.2 Baseline

Maintain an integrated, traceable scope,
schedule, and cost contract baseline as
directed by the Contracting Officer, in
accordance with CRD O 413.3A, Project
(Management for the Acquisition of Capital
Assets.

The Contractor shall develop an integrated
scope, schedule, and cost Contract Baseline
for FY09.

The Contractor shall maintain vertical and
horizontal traceability between technical,
schedule and cost at all levels of the WBS
structure.

The baseline shall contain the following
elements:

1. General
" a. An electronic baseline available in
HANDI

2. Technical Baseline
a. WBS Hierarchy
b. PBS Mission Objectives
c. WBS Dictionaries
d.

CD0284
GFS/I Report
Due: Quarterly

None Identified

CD0167
Contract Baseline(s)
Due: As Requested

Section C M319 (30Sep08).doc

C-33

9/30/08




e. d. Functions and Requirements by
PBS
f.
g. e. RAM Tables for Waste Sites and
Facilities
3. Schedule Baseline
a.
b.
4. Cost Baseline
a. Cost Profiles by WBS at Cobntractor
Control Level (CCL)

Contract period planning shall be based on
the scope requirements, interfaces, endpoints,
and funding provided in this Contract.

Contract period planning shall be maintained
through rigorous change control.

The Contractor shall maintain the Hanford
Site Technical baseline data (how in the
Hanford Site Technical Database) for ail
Hanford Site cleanup work.

The Contractor shall incorporate all GFS/Is
that are critical path to achieving
performance incentives into baseline
schedules.

The Contractor shall provide support to RL
for the occasional budgetary ("what if")
exercises. Budgetary exercises include, but
not limited to:

* Scope changes and scope transfers
¢ Funding level changes

* Mission objective changes

¢ Schedule changes

Fluor Hanford, Inc.
DE-AC06-96R1.13200
Modification M319

C.5.3.3 Change Control

Maintain baseline configuration control using
disciplined change control.

The Contractor shall develop an integrated
scope, schedule, and cost Contract Baseline
for FY09. The Contract Baseline shall be

CD0168
Baseline Change Requests
Due: As Required

None Identified

used as the reference for all baseline changes.

Baseline changes that result in one or more of]
the following must be submitted for
disposition:

1) Changes to the contract statement of
work;

2) Changes to performance incentive
objectives, definitions, or completion
criteria;

3) Changes to end-state definitions;

The Contractor may implement baseline
changes that are directed and funded by RL
or are self-funded by FH. These BCRs will
be provided to RL for information and
review. Any changes resulting from RL’s
review will be incorporated in subsequent

BCRs.
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C.5.3.4 Contract Reporting

Report performance for the technical work
scope, schedule, and cost profile defined in
the Contract Baseline.

The Contractor shall provide DOE with the
necessary contract performance information
to support budget planning, execution, and
reporting; project planning and execution;
audit and evaluation; and other DOE
performance assessment and information
needs.

Each month, the Contractor shall prepare and
transmit to DOE the Contractors’
Performance Report at the WBS CCL or
higher. This report shall inctude the FH
information to support the DOE
Environmental Management Performance
Report.

The Contractor shall conduct contract status
meetings each month to include issues, and
overall cost and schedule performance at the
WBS CCL or higher.

The Contractor shall submit Monthly WBS
CCL Contract Performance Repotts for DOE
review that contain the following minimum
information for the current month, current
quarter, and cumulative-to-date:

1. Evaluation of safety performance
(including safety metrics and all
recordable injuries, lost-time injuries, and
near-misses).

=

Evaluation of performance (including
identification of performance trends,
required cotrective actions, and
corrective action status).

[0

. Evaluation of Contract scope baseline
accomplishments, significant
accomplishments, and regulatory
commitments.

4. Evaluation of contract schedule baseline
performance, and variances.

5. Evaluation of conctract cost baseline
performance and variances.

6. Analysis of funds expenditure,.

The Contractor shall submit to DOE the
accident reports provided for by Revised
Code of Washington (RCW) Title 51,
Section 51.28.010 (as required) .

Conduct a review, at least yearly, of all
supervisors’ adherence to and performance
under the Contractor's equal employment
policy and affirmative action obligations.

The Contractor shall support and attend
periodic RL/Contractor Performance
Management Meetings.

CD0309

Annual Report on Contractor
‘Workforce Restructuring
Due: Annually

Fluor Hanford, Inc.
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None Identified

None Identified

CD0290

Procurement Balanced
Scorecard

Due: Annually

None Identified

CD0272

Equal Employment
Opportunity (EEO)1 Report —
Required by and sent to the
U.S. Department of Labor
Due: Annually

None Identified

CD0283

FY200X Annual Audit
Activities Report

Due: Every January

None Identified

CD0285

Internal Audit Quarterly
Status Report

Due: 20 Days After FY
Quarter End

None Identified

CD0311
Internal Audit Reports
Due: As Completed.

(None Identified

CD0295

Report of Compensation
(Forms DOE-F-3230.6a and
DOE-F-3230.6b)

Due: Annually

None Identified

CD0169 None Identified
Contract Performance Report

Due: Monthly

CD0410 None Identified

Annual Experience Report of
Claims for Automobile and
Commercial General Liability
Due: Annually

CD0298

VETS-100 Report ~ Required
by and sent to the U.S.
Department of Labor

Due: Annually

None Identified

CD0600

Contractor Employment and
Separation Data

Due: Annually

None Identified

CD0601

Davis-Bacon Semi-Annual
Enforcement Report

Due: Semi-Annually by the
1* Friday of April and
October

None Identified
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The Contractor shall report subcontracting
activity in accordance with the agreed
subcontracting plan, as required in FAR
52.219-9 using the SBA ESRS System.

The Contractor shall report all
environmental, safety, and health events and
information as required in CRD M 231.1-1A,
Environment, Safety, and Health Reporting,
DOE O 450.1, Environmental Protection
Program; and DOE O 5400.5, Radiation
Protection of the Public and the
Environment. The Contractor shall flow
down the applicable reporting requirements
to all levels of self-performed work and all
tiers of subcontracted work performance.
The Contractor shall consolidate all
information and serve as a single point of
reporting to DOE for all environmental,
safety, and health events and information.

The Contractor shall provide all required
support for the preparation of annual and/or
periodic consolidated Hanford Site reports
for all Contract activities, including
summaries of work performed, monitoring
and assessment, compliance status,
identification and resolution of problems, and
other related activities.

CD0602

Updated Labor Relations
Module in the Work Force
Information System

Due: Annually by January
lsth
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None Identified

C.5.3.5 Interface Management

Work with DOE-RL, DOE-ORP, and other
site contractors to establish and maintain
interface documentation that defines the
various interfaces and associated agreements.

Interface control documentation shall clearly
define the roles and responsibilities of the
various parties (DOE and Contractor) with
respect to the interface.

The Contractor shall comply with established
interface agreements and manage changes to
interface documents using an approved

change control process.

None Identified

None Identified

C.5.3.6 Project Controls and Estimating Systems (PCES)

Implement, maintain and use project controls
systems and work processes that support
successful execution and completion of the
contract work scope.

The PCES shall follow the guidelines of
ANSI EIA-748-A-1998, Earned Value
(Management Systems, and this Contract.

None Identified

C.5.4 Legal Services and Litigation Management

C.5.4.1 Legal Services and Litigation Management

Provide legal services to Contractor staff and
managers; control the risk of litigation in
operation of this Contract; and administer the
Contractor Legal and Ethical Conduct

Legal Services shall be provided to staff and
managers to enable them to make informed
decisions and to operate within the applicable
laws and regulations.

GF0099 I
State objections to staffing
and resource plan within 30
days of submittal.
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Program.

Litigation Services for the Contractor shall be
provided in cases of actual or threatened
litigation, regulatory matters, or third-party

CD0603

Subject Inventions/Patents

Reports

Due: As Necessary

None Identified

claims in accordance with the Legal
Resources Management Plan.

The Contractor shall submit the Annual
Lessons Learned Report to DOE for review,
as necessary.

The Contractor shall manage litigation
actions, and provide RL Law Report updates
and an annual budget submission in
accordance with the Legal Resources
Management Plan.

The Contractor shall submit Subject
Inventions/Patents Reports as necessary.

C.5.5 Reserved

C.5.6 Training

C.5.6.1 Training Program

Develop, implement and manage a training
program that maintains a qualified workforce
in sufficient numbers and skill levels to meet
the Hanford Site requirements.

None Identified

None Identified

C.5.7 HAMMER (Hazardous Materials Management and Emergency Response)

C.5.7.1 HAMMER

Manage, operate and maintain the Volpentest
HAMMER Training and Education Center to
provide training and education programs for
hazardous material, waste management, and
emergency response to Hanford workers (as 2
first priority) and for workers nationwide.
Continue partnerships with HAMMER
stakeholders.

The Contractor shall manage, operate and
maintain the Law Enforcement and Security
Training Center (LESTC) (as an integral part
of HAMMER) in such a manner that the
Hanford Site's protective force, Hanford
Patrol, has first priority in the use of the
facilities/ranges to meet mandated training.

The Contractor shall coordinate and schedule
off-site law enforcement and private security
entities to utilize excess capacity of the
LESTC.

None Identified

None Identified

C.5.8 Architect Engineer/Construction Management

JIREMEN

-
2] ]

OMP 0
Provide Architect Engineering and | I None Identified !None Identified
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i
Construction Management services necessary
to accomplish the contract scope of work.

C.5.9 Direct Support to DOE/RL (U.S. Department of Energy, Richland Office)

C.5.9.1 Communications and Media Support

Provide a wide range of communications
support to include, but not be limited to,
media relations, printed materials, electronic
products (including audio, video and CD
productions), the Hanford website, Tribal
Govemment participation, public
participation and outreach, tours, employee
communications, and emergency
preparedness planning and execution.

Press releases and media briefings shall be
coordinated with RL and be factual,
proactive, and incorporate the Hanford key
messages and cleanup outcomes.

Publications and websites shall be developed
in consultation with RL and shall be
identified as a Hanford Site product.

All communications activities shall comply
with the DOE Openness Policy, DOE
American Indian and Alaska Native Tribal
Govemment Policy, and the Hanford Site
TPA Public Involvement Community
Relations Plan.

The Contractor shall ensure that interactions
with Tribal Nations are consistent with the
principles of the DOE American Indian and
Alaska Native Tribal Government Policy and
are open, up-front, and coordinated with the
RL Indian Nations Program manager.

The Contractor shall coordinate
communications with the staff on interactions
with Congressional, state, local government,
and elected officials regarding its Contract
scope.

The Contractor shall provide a timely,
accurate, thorough and detailed response to
information requested by DOE to comply
with Freedom of Information Act:and Privacy
Act requirements.

The Contractor shall provide support for
emergency communications activities,
including ensuring well-trained
communications staff is available for the
Joint Information Center (JIC) or Emergency
Operations Center (EOC) in the event of an
extended emergency.

The Contractor shall support tours of the
siteand DOE sponsored tours.
‘Transportation, tour guides, and
food/beverages will be provided as
appropriate to support DOE. DOE will
continue to provide personnel to support
public tours. Additional public tours would
require an RFS.

The Contractor shall assist RL in
preparations for the Congressional Cleanup
Caucus.

The Contractor shall provide strategic
communication products, as requested, up to
one half FTE annually.

None Identified

None Identified
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C.5.9.2 Direct RL Support

The Contractor shall provide support to RL
on specific activities.

The Contractor shall provide Litigation
Services support to RL in cases of actual or
threatened litigation, regulatory matters, or
third-party claims in accordance with the
DOE Office of General Counsel, Legal
Services and Litigation Management Policies
and Procedures, as requested by the
Contracting Officer.

Assist RL in preparing regulatory documents
to meet state and Federal regulations.

The Contractor shall support DOE in the
coordination, presentation, and integration of
PHMC activities as they relate to Hanford
Site initiatives and other DOE prime
contractors, regulators, advisory boards,
tribal govemments, and/or stakeholders (up
to 4 FTE annually).

None Identified

Fluor Hanford, Inc.
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None Identified

C.5.9.3 Emergency Preparedness (EP)

Provide operational, technical and
administrative emergency management
services. Coordinate with DOE EP and DOE
Office of Communications (includes ORP)
staff in supporting the Hanford EOC;
maintain and operate the JIC and Occurrence
Notification Center (ONC); and manage the
Radiological Assistance Program and the
Transportation Emergency Preparedness
Program. In support of the DOE EP
Program, integrate Hanford's Site-wide EP
Program, including maintenance of the
Hanford Emergency Management Plan and
implementing procedures, managing the
Hanford Site Emergency Exercise Program,
maintaining the Site Emergency response
organization and facilities, maintaining the
Hanford Site Emergency Alerting System,
training site emergency response members,
assisting RL in program management,
assisting in the off site interface program, and
provide support in managing the emergency
public information program.

Provide support to RL on specific activities. [{The Contractor shall assist DOE with EP

program management.

The Contractor shall assist DOE with
integration of Hanford's Sitewide EP
Program.

The Contractor shall maintain Hanford's
Emergency Management Plan and
implementing procedures.

The Contractor shall assist DOE in managing
Hanford's Site Emergency Exercise Program.

The Contractor shall maintain 24 hour
capability of the Hanford EOC, JIC, and
ONC.

The Contractor shall maintain the capability
of the Hanford Site Emergency Alerting
System.

The Contractor shall train the Site emergency
response members.

The Contractor shall assist DOE in managing
the off-site interface program.

The Contractor shall assist DOE in managing
emergency public information.

The Contractor shall assist DOE in managing
the Transportation Emergency Preparedness
Program.

The Contractor shall provide required
information for the DOE Emergency
Readiness Assurance Plan/Report (ERAP)

The Contractor shall support DOE
preparation of the annual Emergency
Preparedness Field Exercise and quarterly
limited exercise Evaluation Reports

None Identified

None Identified
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The Contractor shall support DOE
preparation of the evaluation reports for
declared emergencies.

The Contractor shall provide Quarterly FH
Emergency Management Metrics Data

C.5.9.4 Energy Management

Manage the Contractor’s facilities and The Contractor shall complete an annual CDO0211 GF0151

activities in an energy efficient manner and  ||Energy Management Report (consistent with Energy Conservation DOE guidance must be

in accordance with the Contractor’s Energy |[guidance from the DOE Federal Energy Analysis Report for New provided to the Site
Management Plan, and support RL in Management Program) and submit the Building or Building Contractors 60 calendar days
gathering Hanford Site energy resource cost |[Report to RL. Addition Projects prior to the required
and consumption data. Due: As Required completion date.
Exclusion: lesgrgc; ?;;?)(;trocres(ialgl csllelzzsrtig; r:z(xltli:rrzldgas ¢D0210 GFOISZ-

o ) d ‘S ., * ||FH Annual Energy DOE guidance for Annual
This excludes energy management and water lffuel oil, etc.) cost and consumption data and Management Report Energy Management Report
usage data for Office of Science facilities. input the data no later than 40 days after the

Due: Annually must be provided 60 calendar
days prior to the required
completion date.

end of each fiscal year quarter into the DOE
Federal Energy Management Program
(FEMP) Energy Management System (EMS)
database (i.e., Quarterly Energy Conservation
Performance Report); notify RL Energy
Manager upon completion of each quarter
data entry. The data shall also be included in
the Annual Energy Management Report.

The Contractor shall collect the required
water usage data and include the information
in the Annual Energy Management Report.

Included at Compliance Level:

The Contractor shall utilize the DOE
Guidance and Metering Plans to provide
electric metering system information, and
develop and implement the Hanford Site
Electric Metering Plan.

C.5.9.5 Geospatial Information Management

Support RL in disseminating Hanford The Contractor shall operate and maintaina  ||None Identified None Identified
geographical data. Hanford geospatial clearinghouse web site.

The Contractor shall support the Site Spatial
Data Council.

The Contractor shall serve as the RL point-
of-contact and provide geospatial information
for off-site requests.

C.5.9.6 Site-Wide RL Support

Provide support to RL for site-wide Act as the Traffic Manager by coordinating  ||None Identified None Identified

activities: traffic management, operation of }lon-site and off-site shipments and serve as
the Sample Management Office, and the designated shipping agent for DOE.
emergency preparedness. (Emergency

Preparedness is described above.) The Contractor shall operate the Sample
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C.5.9.7 TPA Support

Support RL in the management of the TPA.

Support DOE and Hanford Site Contractor
Project staff in TPA negotiations.

The Contractor shall obtain a letter of
direction from the RL Contracting Officer on
all approved TPA change packages prior to
proceeding with evaluations of impact to
potentially affected work scope.

Develop strategy, process, and procedures for
TPA change packages for DOE approval.
Assist the responsible project in the
development of the change packages and
discussions with the lead regulatory agency.
Support the TPA dispute resolution process.
Develop strategy, process and procedures for
the TPA dispute resolution process for DOE
approval. Assist RL and the responsible
Hanford Site contractor Project Offices in the
development of the Statement of Dispute to
ensure TPA and other regulatory
requirements are not impacted by the
proposed resolution contained in the
Statement of Dispute.

Included at Compliance Level:
Incorporation in the Hanford TPA Handbook
of strategy, process, and procedures for the

TPA dispute resolution process.

Incorporation in the Hanford TPA: Handbook
of strategy, process and procedures for the

TPA change packages.

CD0208
Resolution of Disputes
Due: As Required

None Identified

CD0604

TPA milestone status reports
and statistics

Due: Monthly

None Identified

C.5.10 Request for Services Support

Manage and administer the Request for
Services (RFS) and Work for Others
program.

C.5.10.1 Request for Services Support

Develop a Statement of Work with an
associated cost estimate, when requested by
RL.

Review request for resource availability and
impact to on-going work and transmit
package to RL for approval.

CD0214

RL approval request and RFS
package

Due: As Required

None Identified

C.5.11 Mutual Aid Agreements

The Contractor shall make certain personnel available on a non-mission interference basis in
response to requests for aid and assistance from those entities outside of the Hanford Site with
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which DOE has signed Mutual Aid Agreements (MAAs). Services for aid and assistance
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include, but are not limited to, fire protection/suppression, emergency medical services, and
police assistance. Contract Section J, Appendix C contains the current list of MAAs.

When such request for aid and assistance impacts the Contractor's ability to perform work in

support of required deliverables/completion dates or performance incentives, they may be

considered a "change" in accordance with the Clause entitled, "Changes — Cost Reimbursement"

of the Contract.

C.5.12 Contract Transition

C.5.12.1 Contract Transition/Closeout

DOE and the Contractor recognize that prior
to the end of the Contractor's performance
period, a transition period will be necessary
to allow a transition to a new Contractor and
to closeout the existing PHMC. The
Contractor agrees to work with DOE to
establish an acceptable transition plan that
suppotts the new Contractor in assuming
their Contract responsibilities. DOE agrees
that any requirements placed upon the
incumbent Contractor to perform any
transition activities should not impact
funding or the Contractor's ability to earn fee.

Included at Compliance Level:

Note ~ Requirements/scope (and associated
cost estimates) for contract transition
associated with the end of the Contractor’s
performance period are not yet defined so
transition planning and execution are
included at the “Compliance Level.”

Update the Mission Support Contract
transition plan including schedule and cost
estimate. (Associated GFS/I - Provide
notification and scope definition 90 days
prior to transition plan need date.)

Manage the Mission Support Contract
transition activities in accordance with the
plan and schedule.

Provide an end of contract closeout plan
including schedule and cost estimate.
(Associated GFS/I - Provide notification and
scope definition 90 days prior to transition
plan need date.)

Manage the end of contract closeout
activities in accordance with the plan and
schedule.

CD0656

Transition Plans and
Summary Briefings for MSC
Due: TBD

None Identified
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C.6 Other Contractors

The Contractor may provide services to, and receive services from, other prime contractors by
Memoranda of Agreement (MOA). An MOA is used to establish a solid framework for
providing work between prime contractors to clarify the responsibilities and processes, and to
create consistency among the parties. The MOA will include standard definitions, work request
elements, generalized decision analysis, and a rigorous dispute-resolution process. The use of an

MOA, and/or the use of any term contained within, does not create a subcontractor or supplier
relationship. :

Those services, equipment or supplies that the contractor chooses to use or those DOE directs the
contractor to use, shall be costed and reimbursed under the terms of this Contract.

When services between prime contractors are offered and accepted, DOE does not expect the
requesting prime contractor to review or otherwise validate top-level crosscutting quality control,
health, safety and/or environmental protection requirements mandated by the performing
contractor’s contract. The requesting prime contractor may assume that such contract

requirements (e.g., Integrated Safety Management System, Quality Program/Plan) are acceptable
to DOE.

However, the contractor requesting services is responsible for oversight of requirements related
to the specific work task(s) to ensure that the performing contractor delivers a product or service
that will meet the requirements of the requesting contractor. When ordering products or services
from a prime contractor source, the requesting contractor can use and rely on existing
information from DOE or the performing prime contractor to develop and implement oversight
protocols, using a graded approach, that are appropriate to the relevant task. The performing
contractor shall be expected by DOE and the requesting Contractor to provide products or
services in a manner that is consistent with the requirements of the performing prime contractor’s
contract, including quality assurance, health and safety and environmental compliance
requirements, and the task instructions provided by the requesting contractor. Potential conflicts,
questions, and/or issues that may be unclear or otherwise confusing should be discussed and
resolved by both parties in advance.

The requesting prime contractor is obligated to provide sufficient specifications, requirements,
hazard information and unique quality, technical, safety and environmental requirements for the
work to be performed. The performing prime contractor is expected to seek clarification of
requirements that conflict with, or are greater than, its own baseline requirements.

The requesting prime contractor shall notify the performing prime contractor of issues regarding
the services provided by the performing prime contractor, including issues relative to delivery of
specific services or the quality of the specific services provided. The prime contractors should
work together to resolve these issues promptly. DOE should be promptly notified if the issue
remains unresolved. For outstanding issue resolution, DOE senior management should involve
the contractor principals, or designees, to quickly provide resolution.
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The performing prime contractor should operate in accordance with the requirements of its prime
contract, including but not limited to, requirements associated with environmental compliance,
safety, health, and quality, in executing the specific activities identified by the requesting prime
contractor as well as meeting any specific requirements identified and required by the requesting
prime contractor. If meeting the requested requirements would be inconsistent with the
performing prime contractor’s contract with DOE, then the conflict should be brought to the
attention of DOE and resolution developed prior to performance of the work.

C.6.1 Advanced Technologies and Laboratories International, Inc. (ATL)

Advanced Technologies and Laboratories International, Inc. (ATL), under a separate prime
contract to ORP, is responsible for providing analysis of highly radioactive samples in support of
PHMC Projects. These services will be performed in the 222-S Laboratory Complex located in
the 200 Area of Hanford.

ATL is responsible for the following: receiving samples, which are potentially highly
radioactive; preparing samples, which are potentially highly radioactive for analysis; recording
and tracking all samples and related waste materials; performing chemical and radionuclide
analyses using necessary quality control and quality assurance; reporting the results and archive
sample remainders as required by the customer; and providing Standards Laboratory services for
the Hanford Site.

C.6.2 AdvanceMed Hanford (AMH)

AdvanceMed Hanford (AMH), under a separate prime contract to RL manages the Site
~ Occupational Medical Contract to provide occupational health services through health risk
management and occupational health services to personnel at Hanford. Through these services,
AMH strives to maximize the health and safety of Hanford personnel while minimizing personal
and occupational health risks. AMH has the lead to coordinate Health Risk Management
program teams with the Site in identifying and analyzing the hazards that Hanford personnel face
in the work environment and brings an awareness of health and safety issues to DOE, Hanford
Site contractors, and others as designated in writing by the Contracting Officer or designee.

AMH provides the following, but is not limited to'these types of services: medical monitoring
and qualification examinations, including the controlled substances/alcohol testing program
(mandatory use); diagnosis and treatment of occupational injury or illness; monitored care;
legacy health issues; employee counseling and health promotion; occupational health process
improvement; human reliability testing; records management; emergency and disaster
preparedness; health care cost management; field/facility visits; case management; records and
data extraction; other occupational medical services; reporting; and supporting transition.

C.6.3 Battelle Memorial Institute (BMI)

Battelle Memorial Institute (BMI), under a separate prime contract to DOE, operates the Pacific
Northwest National Laboratory (PNNL). PNNL is one of five Office of Science multi-program
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laboratories that conduct research and development activities. Some of the programs conducted
at PNNL are part of the Office of Science laboratory system and require no integration with
Hanford's Environmental Management (EM) programs; however, many of the research and
technology development programs have direct relevance to the Hanford cleanup mission. As
applicable, the Contractor is encouraged to utilize the scientific and technical capabilities
available from PNNL and work directly with PNNL to maximize the benefit to Hanford from the
National research and development program.

PNNL monitors the Hanford environment to protect the public safety and the Hanford Site
ecological and cultural resources. This includes providing real-time localized weather
information for routine safety operations and emergency response, performing Hanford Site and
off-site environmental monitoring, and determining radiological exposure to the public and the
environment.

PNNL provides the following services:

e (Calibration of hand-held and small portable radiological instruments

o Coordination and control of all aviation activities on the Hanford Site. Assists in
validation of Site compliance with Federal Aviation Administration rules for hazards to
aviation

o Meteorological data and forecasting information

o Management of the public reading room of DOE literature

. Services related to the monitoring and assessment of employee exposure to radiation at
the Site

J Management of the Technical Library located at the Richland WSU Campus.

C.6.4 Bechtel National, Inc. (BNI)

Bechtel National, Inc. (BNI), under a separate prime contract to ORP, is responsible for
designing, constructing, and commissioning the Waste Treatment and Immobilization Plant
(WTP). The WTP will treat the tank wastes being managed by CH2M HILL Hanford Group,
Inc.

C.6.5 Confederated Tribes of the Umatilla Indian Reservation (CTUIR)

The Confederated Tribes of the Umatilla Indian Reservation (CTUIR), under a separate
Cooperative Agreement with RL, and their subcontractor WillowStick, performs geophysical
data collection. The primary objective of the work, WillowStick’s AquaTrack Groundwater
Mapping investigation, is to identify the preferential groundwater flow paths under the 100-N
Areas of the Hanford Site. The final product deliverable will be a plan-view conceptual model
of the groundwater preferential flow paths.
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C.6.6 Johnson Controls, Inc. (JCI)

Johnson Controls, Incorporated (JCI), under a separate prime contract, is responsible for the
Energy Savings Performance Contract, which currently includes steam service to support heating
and other operations at the Site and air compressors for twenty 300 Area facilities. JCI can also
propose additional energy conservation measures. These may include, but are not limited to,
lighting system upgrades; pumping system upgrades; automation; heating, ventilation, and air
conditioning upgrade; and addition of utility monitoring and control systems.

C.6.7 Washington Closure Hanford (WCH)

Washington Closure Hanford (WCH), under separate prime contract to RL, is responsible for
performing River Corridor (RC) closure activities in four major geographic areas: 100, 300, 400,
and 600 Areas. RC closure includes completion of all activities required to: deactivate,
decontaminate, decommission, and demolish excess facilities; place former production reactors
in an interim safe and stable condition; remediate waste sites and burial grounds; meet regulatory
requirements; and transition to long-term stewardship in the 100, 300, 400, and 600 Areas.

RC closure includes the following 11 major activities: 1) Transition, 2) Remediation Design, 3)
Regulatory and Supporting Documentation, 4) Deactivate, Decontaminate, Decommission, and
Demolish (D4) Facilities, 5) Reactor Interim Safe Storage, 6) Field Remediation, 7) Waste
Operations, 8) Operate and Close Utility Systems, 9) Surveillance and Maintenance,

10) Miscellaneous Restoration, and 11) Final Closure and Stewardship.

C.6.8 Vista Engineering Technologies, LLC (Vista Engineering)

Vista Engineering Technologies, LLC, under a separate prime contract with RL, is responsible
for carbon tetrachloride source term location in the 200 West Area of the Hanford Site. Vista
Engineering will select and deploy innovative, yet reliable, technologies for characterizing and
quantifying the remaining carbon tetrachloride as dense nonaqueous phase liquid (DNAPL) in
the subsurface. The data obtained from this work will be a major element in the decision matrix
for selecting the final remedial solution for carbon tetrachloride contamination at Hanford.

C.6.9 CH2M HILL Plateau Remediation Company, LLC (CPRC)

CH2M Hill Plateau Remediation Company, LLC (CPRC), under separate prime contract to RL,
is responsible for the completion of the Plutonium Finishing Plant (PFP) project; non-tank farm
waste disposal activities: groundwater monitoring and remediation; facility and waste site
characterization, surveillance and maintenance, regulatory document preparation, and
remediation. :

C.6.10 Mission Support Contractor [TBD] (MSCTBD)

Mission Support Contractor TBD (MSC TBD), under separate prime contract to RL, is
responsible for providing other Hanford Site contractors with infrastructure and site services,
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including: safety, security, and environmental; site infrastructure and utilities; site business
management; information resources; and portfolio management.

C.6.11 Washington River Protection Solutions, LLC (WRPS)

Washington River Protection Solutions, LLC (WRPS), under separate prime contract to ORP,
operations and construction activities necessary to store, retrieve and treat Hanford tank waste,
store and dispose of treated waste, and begin to close the Tank Farm waste management areas to
protect the Columbia River.
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C.7 Abbreviations and Acronyms

ALE (Fitzner Eberhardt) Arid Lands Ecology (Reserve)

AMH AdvanceMed Hanford

AOP Air Operating Permit

AR Administrative Record

ATL Advanced Technologies and Laboratories International, Inc.

BCRs Baseline Change Requests

B&R Budget and Reporting Numbers

BNI Bechtel National, Inc.

BMI Battelle Memorial Institute

BPA Bonneville Power Administration

CAS Condition Assessment Survey

CCRC Centralized Consolidated Recycling Center

CDI Canyon Disposition Initiative

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act of|
1980

CFR Code of Federal Regulations

CPRC CH2M HILL Plateau Remediation Company

CH-TRU Contact Handled-Transuranic Waste

CH-TRUM Contact Handled-Transuranic Mixed Waste

CPOF Conditional Payment of Fee

CRD Contractor Requirements Document

CSB Canister Storage Building

CTUIR Confederated Tribes of the Umatilla Indian Reservation

CVDF Cold Vacuum Drying Facility

CVP Cleanup Verification Package

CY Calendar Year

CWC Central Waste Complex

D4 Deactivation, Decontamination, Decommissioning, and Demolishing

D&D Decontamination and Decommissioning

DEAR Department of Energy Acquisition Regulations

DNAPL Dense Nonaqueous Phase Liquid

DNFSB Defense Nuclear Facilities Safety Board

DOD U.S. Department of Defense

DQO Data Quality Objective

DOE U.S. Department of Energy
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DOECAP U.S. Department of Energy Consolidated Audit Program
DSA Documented Safety Analysis
EDA Economic Development Administration
EE/CA Engineering Evaluation/Cost Analysis
EEO Equal Employment Opportunity
EIS Environmental Impact Statement
EM U.S. Department of Energy, Office of Environmental Management
EMP Environmental Monitoring Plan
EMS Energy Management System
EOC Emergency Operations Center
EP Emergency Preparedness
EPCRA Emergency Planning and Community Right-to-Know Act of 1986
ERDF Environmental Restoration Disposal Facility
ESH&Q Environment, Safety, Health & Quality Assurance
ETF Effluent Treatment Facility
ERA Expedited Response Action
FAR Federal Acquisition Regulations
FAST Federal Automotive Statistical Tool
FEMP Federal Energy Management Program
FFTF Fast Flux Test Facility
FIMS Facility Information Management System
FSAR Final Safety Analysis Report
FTE Full-time Equivalent
FY Fiscal Year
GFS/I Government-Furnished Services or Information
GSA General Services Administration
HAMMER Hazardous Materials Management and Emergency Response Training and
Education Center
HASQARD Hanford Analytical Services Quality Assurance Requirements Document
HEIS Hanford Environmental Information System
HISI Hanford Information System Inventory
HLAN Hanford Local Area Network
HLV High-Level Vault
HLW High-Level Waste
HRR High-Resolution Resistivity
TAEA International Atomic Energy Agency
THLW Immobilized High-Level Waste
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INL Idaho National Laboratory
IRC Internal Revenue Code
ISA Interim Storage Area
ISC Interim Storage Cask
ISM Integrated Safety Management
JCP Joint Committee on Printing
JIC Joint Information Center
JCI Johnson Controls, Inc.
KE 100 K East
KW 100 K West
LAMPRE Los Alamos Molten Plutonium Reactor Experiment
LERF Liquid Effluent Retention Facility
LESTC Law Enforcement and Security Training Center
LLBG Low-Level Waste Burial Grounds
LLNL Lawrence Livermore National Laboratory
LLV Low-Level Vault
LLW Low-Level Waste
LTL Less-than-truckload-lot
LTS Long-Term Stewardship
LWR Light-Water Reactor
M&TE Measuring and Test Equipment
MAA Material Access Area
MARS Management & Reporting System
MBA Material Balance Area
MCL Maximum Contamination Level
MCO Multi-Canister Overpack
MGR Monitored Geologic Repository
MSC Mission Support Contractor
MLLW Mixed Low-Level Waste
MOA Memorandum of Agreement
MSIN Mail Stop Identification Number
MWDT Mixed Waste Disposal Trenches
NDE/NDA Nondestructive Examination/Nondestructive Analysis
NEPA National Environmental Policy Act of 1969
NF Nuclear Fuel
NHPA National Historic Preservation Act of 1966
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NM Nuclear material
NMMSS Nuclear Materials Management and Safeguards System
NPDES National Pollution Discharge Elimination System
NOC Network Operations Center
NOC Notice of Construction
NPL National Priorities List
NTIA National Telecommunications and Information Administration
OMB U.S. Office of Management and Budget
ORP U.S. Department of Energy, Office of River Protection
ORR Operational Readiness Review
OSHA U.S. Occupational Safety and Health Administration
OST Office of Science and Technology
OSTL Office of Scientific and Technical Information
PAAA Price Anderson Amendment Act of 1988
PARS Project Assessment & Reporting System
PBS Project Baseline Summary |
PC Personal Computer
PCB Polychlorinated Biphenyl
PCES Project Controls and Estimating Systems
PCSR+ Personnel Security Clearance Reports Plus
PUREX Plutonium-Uranium Extraction Facility
PFP Plutonium Finishing Plant
PHMC Project Hanford Management Contract
PIR Public Information Repositories
PNNL Pacific Northwest National Laboratory
PNSO U.S. Department of Energy, Pacific Northwest Site Office
PTE Potential to Emit '
QAPD Quality Assurance Program Description
REDOX Reduction Oxidation (S Plant) Facility
RC River Corridor
RCCC River Corridor Closure Contract
RCRA Resource Conservation and Recovery Act of 1976
RCW Revised Code of Washington
RD/RA Remedial Decision/Remedial Action
REC Radiochemical Engineering Cells
RES Refrigerated Equipment Services
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RI/FS Remedial Investigation/Feasibility Study
RFS Request for Services
RINM Reactor Irradiated Nuclear Material
RL U.S. Department of Energy, Richland Operations Office
ROD Record of Decision
RPP River Protection Project
RSW Retrievably stored waste
RTD Remove, treat and dispose
S&M Surveillance and Maintenance
SAC System Assessment Capability
SAFKEG Safekeg, radioactive materials packaging
SALDS State Authorized Liquid Discharge System
SAMS Sunflower Asset Management System
SARP Safety Analysis Report for Packaging
SAS Safeguards and Security
SEPA State Environmental Policy Act of 1971
SNF Spent Nuclear Fuel
SNFAC SNF Acceptance Criteria
SNM Special Nuclear Material
SRS Savannah River Site
SSAS Subsurface Absorption Systems
SSF Sodium Storage Facility
SSSP Site Safeguards and Security Plan
SST Single-Shell Tank
STARS Standard Accounting and Reporting System
SWITS Solid Waste Information Tracking System
T&D Transportation and Distribution
TARC Tri-Cities Asset Reinvestment Company, LLC
TEDF Treated Effluent Disposal Facility
TID Tamper Indicating Devices
TL Truckload
TPA Tri-Party Agreement, officially known as the Hanford Federal Facility
Agreement and Consent Order
TRAMPAC TRUPACT II Authorized Methods for Payload Control
TRIGA Training, Research, Isotopes, General Atomics
TRU Transuranic
TRUM Transuranic Mixed Waste
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TRUPACT Transuranic Package Transporter
TSR Technical Safety Requirement
TSD Treatment, Storage, and Disposal

Vista Engineering

Vista Engineering Technologies, LLC

WAC

Washington Administrative Code

WCH Washington Closure Hanford

WESF Waste Encapsulation and Storage Facility
WIPP Waste Isolation Pilot Plant

WRAP Waste Receiving and Processing Facility
WRPS Washington River Protection Solutions
WSCF Waste Sampling and Characterization Facility
WTP Waste Treatment and Immobilization Plant
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SECTION F

DELIVERIES OR PERFORMANCE

F.1  PERIOD OF PERFORMANCE

The extended period of performance for the work specified in Section C of this Contract shall
commence on October 1, 2008, and continue through January 15, 2009, unless sooner terminated
or reduced as provided for in other provisions of this Contract.

F.2  PRINCIPAL PLACE OF PERFORMANCE

The principal places of performance of work under this Contract shall be the Hanford Site, near
Richland, Washington and other facilities as directed by the Contracting Officer.

F.3 DELIVERIES
All products, reports, or services under this Contract shall be delivered to the Contracting Officer
at the address in Section G, or any other duly authorized Government representative, as

designated in writing by the Contracting Officer.

F.4 REPORTING REQUIREMENTS

Reports to be submitted and their frequency are listed in Section C, Statement of Work.
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WORK (APR 1984 ...t et 198
FAR 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF
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FAR 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984) ......ccoovivrvennnn. 199
FAR 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)............ 199
FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991) ..c.coovvvevvveieeeennn. 200
FAR 52.236-8 OTHER CONTRACTS (APR 1984) ....cuecvetieeeieeeieseeeeeeeeeeeeeees e 200
FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES,

EQUIPMENT, UTILITIES, AND IMPROVEMENTS (APR 1984)..................... 200 -
FAR 52.236-10 OGPERATIONS AND STORAGE AREAS (APR 1984).......ccceuue.. 201

FAR 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)...201
FAR 52.236-12 CLEANING UP (APR 1984)
FAR 52.236-13 ACCIDENT PREVENTION (NOV 1991)...c.coceiiiiiiciiriviniarivereinenna, 202
FAR 52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)..203
FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) ..203

FAR 52.236-16 QUANTITY SURVEYS (APR 1984) ........ovveerrerreeceresrseereesressensnenns 204
FAR 52.236-17 LAYOUT OF WORK (APR 1984) ........coorveeeeeereereeeressssesseeresessesenns 204
FAR 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION

(FEB 1997) (ALT. I) (FEB 1997) .....ooooeeeeeeeeeeeseseeeseseeeeeesessseseesessseeseenerseesseseenns 204
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(2) by the Contracting Officer’s failure to act within the time specified in this contract
(or within a reasonable time if not specified),

an adjustment shall be made for any increase in the cost of performance of this contract
(excluding profit) necessarily caused by the unreasonable suspension, delay, or
interruption, and the contract modified in writing accordingly. However, no adjustment
shall be made under this clause for any suspension, delay, or interruption to the extent
that performance would have been so suspended, delayed, or interrupted by any other
cause, including the fault or negligence of the Contractor, or for which an equitable
adjustment is provided for or excluded under any other term or condition of this contract.

() A claim under this clause shall not be allowed --

(1) For any costs incurred more than 20 days before the Contractor shall have notified
the Contracting Officer in writing of the act or failure to act involved (but this
requirement shall not apply as to a claim resulting from a suspension order); and

(2) Unless the claim, in an amount stated, is asserted in writing as soon as practicable
after the termination of the suspension, delay, or interruption, but not later than the
date of final payment under the contract.

1.168  DEAR 970.5232-5 LIABILITY WITH RESPECT TO COST ACCOUNTING
STANDARDS (DEC 2000)

(a) The contractor is not liable to the Government for increased costs or interest
resulting from its failure to comply with the clauses of this contract entitled, "Cost
Accounting Standards," and "Administration of Cost Accounting Standards," if its
failure to comply with the clauses is caused by the contractor's compliance with
published DOE financial management policies and procedures or other
requirements established by the Department's Chief Financial Officer or
Procurement Executive.

(b) The contractor is not liable to the Government for increased costs or interest
resulting from its subcontractors' failure to comply with the clauses at FAR
52.230-2, "Cost Accounting Standards," and FAR 52.230-6, "Administration of
Cost Accounting Standards," if the contractor includes in each covered
subcontract a clause making the subcontractor liable to the Government for
increased costs or interest resulting from the subcontractor's failure to comply
with the clauses; and the contractor seeks the subcontract price adjustment and
cooperates with the Government in the Government's attempts to recover from the
subcontractor.

I.169 FAR 52.217-8 OPTION TO EXTEND SERVICES (NOV 1999)

The Government may require continued performance of any services within the limits and at the
rates specified in the contract. These rates may be adjusted only as a result of revisions to
prevailing labor rates provided by the Secretary of Labor. The option provision may be exercised
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more than once, but the total extension of performance hereunder shall not exceed 6 months. The

Contracting Officer may exercise the option by written notice to the Contractor within 60 days
prior to the end of the contract, or by November 17, 2008.
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PART III - LIST OF DOCUMENTS
EXHIBITS AND OTHER ATTACHMENTS

APPENDIX C

REQUIREMENT SOURCES AND IMPLEMENTING DOCUMENTS

This appendix lists the Federal, State and local laws and regulations, DOE Directives, Site-
specific manuals for functions and programs, and other agreements that contribute to the
planning basis required for the work scope set forth in Section C. The list of laws and
regulations is not comprehensive. Omission of any applicable law or regulation from this list
does not affect the obligation of the Contractor to comply with such law or regulation.

The Contractor will use a "graded approach" to determine applicable sets of requirements for use
in design, management and operation of the individual facilities, and execution of projects and
programs, with due consideration for industry standards, elimination of redundant requirements,
value added, and the level of risk associated with each facility or program.

New requirements or changes to the requirements identified below will be assessed for impact by
the Contractor. The Contractor will as appropriate, request elimination, a waiver or submit a
Baseline Change Request before incorporating and working to the new or changed requirement.

The requirements listed in this section will be applied to discrete work activities as the
Contractor determines to be applicable. The Contractor will maintain an applicability matrix to
manage requirements in direct support of cleanup and closure work. The matrix will be limited to
requirements corresponding to the 20 functional areas identified in HNF-8663, Operational
Activities Requirements Applicability Matrix (RAM). These functional areas contain
environmental, safety health, quality, safeguards and security requirements directly applicable to
performance of fieldwork. The matrix will be subject to RL assessment. Facility-specific
agreements will establish the work specific applicability.

Section J App-C M319 (30Sep08).doc J-C-1 9/30/08



Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M319

J.C.1 FEDERAL, STATE AND LOCAL LAWS AND

REGULATIONS

J.C.1.1 Code of Federal Regulations (CFR)

16 CFR 73
10 CFR 436
10 CFR 707
10 CFR 708
10 CFR 710

10 CFR 712
10 CFR 820
10 CFR 830
10 CFR 824
10 CFR 835

10 CFR 850
10 CFR 851

10 CFR 1021
29 CFR 1904
29 CFR 1910
29 CFR 1926
36 CFR 1220
36 CFR 1222
36 CFR 1228
36 CFR 1232
36 CFR 1234
36 CFR 1236
36 CFR 60
40 CFR 61
40 CFR 82
40 CFR 122
40 CFR 261
40 CFR 262
40 CFR 264
40 CFR 265

40 CFR 268
40 CFR 300-372
40 CFR 302
40 CFR 355
40 CFR 370
40 CFR 372
40 CFR 761

40 CFR 763

40 CFR 60.150

41 CFR 101-102

41 CFR 102-192

48 CFR 970

48 CFR 52.243.1

48 CFR Subpart 31.2
48 CFR 42.708(a)
49 CFR 40

49 CFR 130

Physical Protection Of Plants And Materials

Federal Energy Management And Planning Programs
Workplace Substance Abuse Programs At DOE Sites
DOE Contractor Employee Protection Program

Criteria And Procedures For Determining Eligibility For Access To Classified Matter Or Special Nuclear
Material

Human Reliability Program

Procedural Rules For DOE Nuclear Activities

Nuclear Safety Management

Procedural Rules for the Assessment of Civil Penalties for Classified Information Security Violations
Occupational Radiation Protection

Chronic Beryllium Disease Prevention Program
Worker Safety and Health Program

National Environmental Policy Act Implementing Procedures

Recording And Reporting Occupational Injuries And Illnesses

Occupational Safety And Health Standards

Safety And Health Regulations For Construction

Federal Records, General

Creation And Maintenance Of Federal Records

Disposition Of Federal Records

Audiovisual Records Management

Electronic Records Management

Management of Vital Records

National Register Of Historic Places

National Emission Standards for Hazardous Air Pollutants

Protection of Stratospheric Ozone

EPA Administered Permit Programs: The National Pollutant Discharge Elimination System
Identification and Listing of Hazardous Waste

Standards Applicable To Generators Of Hazardous Waste

Standards For Owners And Operators Of Hazardous Waste Treatment, Storage, And Disposal Facilities
Interim Status Standards For Owners And Operators Of Hazardous Waste Treatment, Storage, And Disposal
Facilities

Land Disposal Restrictions

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
Designation, Reportable Quantities, and Notification

Emergency Planning And Notification

Hazardous Chemical Reporting: Community Right-To-Know

Toxic Chemical Release Reporting: Community Right-To-Know

Polychlorinated Biphenyls (PCBs) Manufacturing, Processing, Distribution in Commerce, and use
Prohibitions

Asbestos

Standards Of Performance For New Stationary Sources

Federal Property Management Regulations

Mail Management

DOE Management and Operating Contracts

Changes-Fixed-Price

Contract Cost Principles and Procedures

Quick-Closeout Procedure

Procedures For Transportation Workplace Drug Testing Programs
Oil Spill Prevention and Response Plans
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49 CFR 107 Hazardous Materials Program Procedures
49 CFR 171 : General Information, Regulations, and Definitions
49 CFR 172

Hazardous Materials Table, Special Provisions, Hazardous Materials Communications, Emergency
Response Information and Training Requirements

49 CFR 173 Shippers -- General Requirements for Shipments and Packagings
49 CFR 174 Carriage By Rail

49 CFR 177 Carriage by Public Highway.

49 CFR 178 Specifications For Packagings

49 CFR 179 Specifications For Tank Cars

49 CFR 180 Continuing Qualification And Maintenance Of Packagings

49 CFR 383 Commercial Driver's License Standards, Requirements and Penalties
49 CFR 387 Minimum Levels Of Financial Responsibility For Motor Cartiers
49 CFR 390 Federal Motor Carrier Safety Regulations: General

49 CFR 391 Qualifications of Drivers

49 CFR 392 Driving of Commercial Motor Vehicles

49 CFR 393 Parts and Accessories Necessary for Safe Operations

49 CFR 395 Hours Of Service Of Drivers

49 CFR 396 Inspection, Repair and Maintenance

49 CFR 397 Transportation of Hazardous Materials, Driving and Parking Rules

U.S. Code (USC)

J.C.1.2

5 USC Chapter 57 Travel, Transportation, and Subsistence

17 USC 506 Copyright Infringement and Remedies, Criminal Offences

18 USC 1913 Lobbying with Appropriated Moneys

18 USC 2319 Stolen Property, Criminal Infringement of a Copyright

33 USC 1251-1376 Clean Water Act

42 USC 7256(¢c) Leasing of Excess Department of Energy Property / Hall Amendment to National Defense Authorization Act
of 1994 :

42 USC 13161 Findings & Policy

42 USC 13106 Source Reduction & Recycling Data Collection

42 USC2011-2259 Atomic Energy Act of 1954, as amended

42 USC 6962 Resource Conservation And Recovery Act (RCRA) Of 1976

42 USC 7401 Clean Air Act

43USC 1701 Federal Land Policy And Management Act Of 1976

44 USC 3103 Transfer Of Records To Records Center

44 USC 3105 Safeguards

44 USC 3309 Preservations of Claims of Government Until Settled in General Accounting Office; Disposal Authorized
Upon Written Approval of Comptroller General

44 USC 3312 Photographs or Microphotographs of Records Considered as Originals; Certified Reproductions Admissible
in Evidence

44 USC 3506 Federal Agency Responsibilities

5USCS552 Public Information; Agency Rules, Opinions, Orders, Records, and Proceedings

5 USC552A Records Maintained on Individuals

J.C.1.3 Executive Orders

Executive Order 12516 Final Guidance on Administrative Records for Selecting CERCLA Response Actions

Executive Order 13101 Greening the Government Through Waste Prevention, Recycling, and Federal Acquisition

Executive Order 13123 Greening the Government Through Efficient Energy Management

Executive Order 13148 Greening the Government Through Leadership in Environmental Management

Executive Order 13221 Energy Efficient Standby Power Devices

Executive Order 13423 Strengthening Federal Environmental, Energy and Transportation Management (See PHMC Contract

Section C (C.1.4)
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J.C.1.4 Office of Management and Budget Circulars (OMB)

OMB Circular A-130 Management of Federal Information Resources

J.C.1.5 Washington Administrative Code (WAC)

WAC 46-48 Transportation Of Hazardous Materials

WAC 173-200 Water Quality Standards for Ground Waters of the State of Washington
WAC 173-216 State Waste Discharge Permit Program

WAC 173-218 Underground Injection Control Program

WAC 173-240 Submission of Plans and Reports for Construction of Wastewater Facilities
WAC 173-303 Dangerous Waste Regulations

WAC 173-304 Minimum Function Standards for Solid Waste Handling

WAC 173-340 . Model Toxics Control Act -- Cleanup

WAC 173-360 Underground Storage Tank Regulations

WAC 173-400 General Regulations For Air Pollution Sources

WAC 173-401 Operating Permit Regulation

WAC 173-460 Controls for New Sources of Toxic Air Pollutants

WAC 173-480 Ambient Air Quality Standards and Emission Limits for Radionuclide
WAC 197-11 SEPA Rules o

WAC 246-247 Radiation Protection -- Air Emissions

WAC 246-272 On-Site Sewage Systems

WAC 246-290 Public Water Supplies

WAC 246-291 Group B Public Water Systems

WAC 246-292 Water Works Operator Certification Regulations

WAC 296-17 Washington Workers” Compensation Insurance

WAC 296- 65 Asbestos Removal and Encapsulation

WAC 446-65 WAC Commercial Motor Vehicle Regulations

WAC 470-12 Transporting Rules

J.C.1.6 Permits

AOQP 00-05-006 Hanford Site Air Operating Permit
WAT780008967 Hanford Facility Resource Conservation and Recovery Act (RCRA) Permit

J.C.1.7 Local Laws and Regulations
Do
BCAA REGULATION County Air Pollution Contro} Authority
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J.C.2 DOE DIRECTIVES AND AGREEMENTS

J.C.2.1 Directives, Regulations, Policies, and Standards

¢
CRD M 140.1-1B
CRD 0 142.1
CRD O 142.2A4
CRD O 151.1C
CRD 0205.1A
CRD N 205.3
CRD 02102
CRD 0221.1
CRD 02212
CRD 0 241.1
CRD M 251.1-1B
CRD 0350.1, Chg |
CRD 0 413.1A
CRD 0 413.3A

CRD O 414.1C
CRD M 442.1-1

CRD O 450.1, Chg 2

CRD M 450.4-1

CRD 0460.1B

CRD 0460.2,Chg 1

DOE 0 470.3A

CRD M 470.4-4, Chg 1 (Rev 0)
CRD M 470.4-5

CRD M 471.3-1

CRD M 475.1-1A

CRD 0O 522.1
CRD O 580.1
DOE 1340.1B

DOE 5400.5, Chg 1&2
DOE 5530.3, Chg |
DOE 56102, Chg 1

Interface with the Defense Nuclear Facilities Safety Board
Classified Visits Involving Foreign Nationals

Voluntary Offer Safeguards Agreement and Protocol with the International Atomic Energy Agency
Comprehensive Emergency Management System (Implement per RL letter 06-SES-0206, dated 10/ 17/06)
DOE Cyber Security Management Program (Implement per FH-0700984 R1, dated 5/14/07)

Password Generation, Protection, and Use

DOE Corporate Operating Experience Program (Implement per RL letter 07-O0D-0053, dated 3/16/07)
Reporting Fraud, Waste, and Abuse to the Office of Inspector General

Cooperation With the Office of the Inspector General

Scientific and Technical Information Management

Departmental Directives Program (Except for Sections 3 and 4.b of Appendix A)

Contractor Human Resources Management Program

Management Control Program

Project Management for the Acquisition of Capital Assets (Implement per RL letter 07-PRO-0133, dated
1/30/07)

Quality Assurance

Differing Professional Opinions Manual for Technical Issues (Implement per RL letter 07-AMA-0080,
dated 3/29/07)

Environmental Protection Program (Implement per RL letter 07-SED-0095, dated 2/8/07)

Integrated Safety Management System Manual (Implement per FH-0700852A R1, dated 4/23/07)
Packaging and Transportation Safety

Contractor Requirements Document Departmental Materials Transportation & Packaging Management
Design Basis Threat Policy

Information Security (Implement per RL letter 08-SES-0090, dated 4/8/08)

Personnel Security

Manual for Identifying and Protecting Official Use Only Information (Implement per RL letter 05-PRO-
0180, dated 3/15/05, and 05-SES-0155 dated 6/17/05)

Identifying Classified Information

Pricing of Departmental Materials & Services
Department of Energy Personal Property Management Program

Management of Public Communications Publications and Scientific, Technical and Engineering
Publications

Radiation Protection of the Public and the Environment
Radiological Assistance Program
Control of Weapon Data

J.C.2.2 DOE-RL Supplemented Contractor Requirement Documents

CRD O 110.3A (Supp Rev 0)

Conference Management (Implement per 07-FMD-0095, dated 7/27/07)
CRD O 142.3 (Supp Rev 0) Unclassified Foreign Visits and Assignments
CRD 0 200.1 (Supp Rev 3)
CRD M 205.1-1 (Supp Rev 0)
CRD N 206.4 (Supp Rev 0)
CRD 0 225.1A (Supp Rev 0)
CRD 0 226.1 (Supp Rev 0)

CRD M 231.1-2 (Supp Rev 6)

Information Management Program

Incident Prevention, Warning, and Response (IPWAR) Manual
Personal Identity Verification

Accident Investigations

Implementation of Department of Energy Oversight Policy

Occurrence Reporting and Processing of Operations Information {(Implement per FH-0700792A R1, dated
4/23/07)

CRD M 231.1-1A, Chg 2 (Supp Rev 1) Environment, Safety, and Health Reporting Manual
CRD O 420.1B (Supp Rev 1) Facility Safety (Implement per FH-0601223A R1, dated August 4, 2006)
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CRD O 430.1B (Supp Rev 0) Real Property Asset Management (Implement per RL letters , dated 7/3/07 and 07-AMRC-0275,
dated 8/23/07)

CRD O 435.1,Chg 1 (Supp Rev 0) Radioactive Waste Management

CRD M 440.1-1A (Supp Rev 0) DOE Explosives Safety Manual

CRD G 440.2B Chg 1 {Supp Rev 0) Aviation Management and Safety

CRD O 442.1A (Supp Rev 1) Department Of Energy Employee Concerns Program

CRD O 461.1A (Supp Rev 0) Packaging and Transfer or Transportation of Materials of National Security

CRD 0 470.2B (Supp Rev 2) Ir}deyendent Oversight and Performance Assurance Program (Implement per RL letter 03-PRO-0590, dated
7/18/03) :

CRD M 4704-1, Chg 1 (SuppRev 1)  Safeguards and Security Program Planning and Management
CRD M 470.4-2, Chg 1 (Supp Rev 3)  Physical Protection

CRD M 470.4-3, Chg | (SuppRev 1)  Protective Force

CRD M 470.4-6, Chg I (SuppRev )  Nuclear Material Control and Accountability

CRD O 471.1A (Supp Rev 0) Identification and Protection of Unclassified Controlled Nuclear Information

CRD M 471.2-2 (Supp Rev 0) Classified Information Systems Security Manual

CRD O 471.3 (Supp Rev 1) Identifying and Protecting Official Use Only Information (Implement per RL letter 05-PRO-0180 dated 3/15/05,
and RL letter 05-SES-0155, dated 6/17/05)

CRD O 481.1B (Supp Rev 0) Work for Others (Non Department of Energy Funded Work)

CRD O 551.1B (Supp Rev 0) Official Foreign Travel

CRD O 5480.19 Chg 2 (Supp Rev 4) Conduct of Operations Requirements for DOE Facilities

J.C.2.3 DOE-RL Implementing Documents

DO 23' ' Emergency Implementing Procedures

DOE/RL-2001-0036, Rev. 1-A Hanford Sitewide Transportation Safety Document

DOE/RL-2002-12 Hanford Radiological Health and Safety Document

DOE/RL-2003-39, Rev 0 Hanford Long Term Stewardship Program and Transition: Preparing for Environmental Management
Cleanup Completion

TPA-CN-150 Change Notice for Modifying Approved Tri-Party Agreement Document DOE/RL-2005-15

DOE/RL-89-10 Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)

DOE/RL-94-02 Hanford Emergency Management Plan

DOE/RL-96-68, Rev 2 Hanford Analytical Services Quality Assurance Requirements Document

SCSP, July 5, 2005 Richland Regional Office Site Counterintelligence Support Plan, Hanford Site CI Support Plan (SCSP)

RRD #005 (Rev 3) Richland Requirements Document, Worker Safety

J.C.2.4 Reserved

J.C.2.5 Record of Decisions (ROD)

64 FR 61615, November 12, 1999, Doc. 99- Record of Decision: Hanford Comprehensive Land-Use Plan Environmental Impact Statement (HCP EIS)
29325

DOE/EIS-0222-F Comprehensive Land Use Plan EIS

J.C.2.6 Reserved
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J.C.2.7 Acceptance Criteria

BHI-00139
CAO-94-1012
DOE/RW-0351 Rev 5
HNF-3172
HNF-EP-0063
LA-UR-00-3245

(none)

(none)

0103719/01-SES-293
(none)
(none)

13700-2-J0595

(none)

(none)
07-PRO-379
07-PRO-378
(none)
(none)
(none)
(none)
(none)
(none)
(none)
(none)

(none)

(none)
(none)
(none)
(none)

(none)

ument Numbe

Environmental Restoration Disposal Facility Waste Acceptance Criteria

Quality Assurance Program Document (QAPD)

Waste Acceptance System Requirements Document (WASRD), E000000000-00811-1708-0001 REV 5
Hanford Site Liquid Waste Acceptance Criteria

Hanford Solid Waste Acceptance Criteria

Integrated Surveillance Program in Support of Long-Term Storage of Pu-Bearing Materials

J.C.2.8 Mutual Aid Agreements

Titl
The Memorandum Of Understanding Between The U.S. Fish And Wildlife Service (FWS) And The U.S.

Department Of Energy, Richland Operations Office, (DOE-RL) For The National Wildlife Refuge Complex
on the Hanford Reach National Monument

Mutual Aid Agreement between Benton County Fire Districts 1,2,3,4,5,6 , Franklin County Fire Districts 3
Walla Walla Fire Districts 4, 5, Grant County Fire District 8, and the US Department of Energy and the
Richland Operations Office (RL)

Air Tanker Support

Tri-County Mutual Aid Agreement Hazmat Board

Mutual Aid Agreement Between Fort Lewis and Fluor Hanford, Inc For Mutual Aid in Fire Prevention, the
Protection of Life and Property From Fire, and Firefighting.

Cooperative Agreement Between U.S. Fish And Wildlife Service, Hanford Reach National Monument/Saddle
Mountain National Wildlife Refuge And Columbia National Wildlife Refuge And The DOE/RL Hanford Fire
Department.

Mutual Aid Agreement Between the Cities of Richland, Kennewick, Pasco, Prosser, Grandview, College
Place, Sunnyside, and U.S. Department of Energy, Richland Operation Office (RL) and Hanford Fire
Department, For Mutual Aid in Fire Prevention, the Protection of Life and Property from Fire, and
Firefighting

Mutual Aid Agreement between Yakima County Fire District #4 and the US Department of Energy

and the Richland Operations Office (RL)

Mutual Aid Agreement between Yakima County Fire District #5 and the US. Department of Energy, Richland
Operations Office (RL)

Mutual Aid Agreement between Yakima County Fire Commissioners Association and the US. Department of
Energy, Richland Operations

Mutual Aid Agreement between City of Grandview and the US Department of Energy and the Hanford Fire
Department

Letter Of Agreement Between U.S. Department Of Energy, Richland Operations Office (RL) And National
Weather Service (NWS) For Possible Response To An Emergency At The Hanford Site

Memorandum Of Understanding Between Energy Northwest And U.S. Department Of Energy, Richland
Operations Office For Emergency Preparedness and Response

Memorandum Of Understanding (MOU) Between The U.S. Department Of Energy, Richland Operations
Office (RL) And Kadlec Medical Center (KMC) training

Memorandum Of Understanding Between The United States Department Of Energy-Richland Operations
Office (RL) And Kennewick General Hospital training

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office And
Benton County Emergency Services For Emergency Preparedness

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office And
Franklin County For Emergency Preparedness

Memorandum Of Understanding Between U.S. Department Of Energy Richland Operations Office And Grant
County For Emergency Preparedness

Memorandum Of Understanding Between The Washington State Department Of Agriculture, Adams County
Noxious Weed Contro} Board, Benton County Noxious Weed Control Board, Franklin County Noxious Weed
Control Board, Grant County Noxious Weed Control Board and United States Department Of Energy
Richland Field Office For Management Of Noxious Weed And Undesirable Plants.

Memorandum of Understanding between U.S. Department of Energy, Richland Operations Office and
Richland Police Force Mutual Law Enforcement assistance

Memorandum of Understanding between U.S. Department of Energy, Richland Operations Office and West
Richland Police Force Mutual Law Enforcement assistance

Memorandum of Understanding between U.S. Department of Energy, Richland Operations Office and
Kennewick Police Force Mutual Law Enforcement assistance

Memorandum of Understanding between U.S. Department of Energy, Richland Operations Office and Benton
County Sheriff Mutual Law Enforcement assistance

Memorandum of Understanding between U.S. Department of Energy, Richland Operations Office and
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(none)
(none)
(none)

(none)

Franklin County Sheriff Mutual Law Enforcement assistance

Memorandum of Understanding between U.S. Department of Energy, Richland Operations Office and Adams
County Sheriff Mutual Law Enforcement assistance

Memorandum of Understanding between U.S. Department of Energy, Richland Operations Office and
Washington State Patrol Mutual Law Enforcement assistance

Memorandum of Understanding between U.S. Department of Energy, Richland Operations Office and Pasco
Police Force Mutual Law Enforcement assistance

Memorandum of Understanding between U.S. Department of Energy, Richland Operations Office and Grant
County Sheriff Mutual Law Enforcement assistance
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PART III - LIST OF DOCUMENTS
EXHIBITS AND OTHER ATTACHMENTS

SECTION J

APPENDIX F

RESERVED
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PART III - LIST OF DOCUMENTS
EXHIBITS AND OTHER ATTACHMENTS

SECTION J

APPENDIX E

LISTING OF STRUCTURES/BUILDINGS AND WASTE SITES

EXISTING STRUCTURES
RESERVED

WASTE SITES
RESERVED

RESERVED

RESERVED
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1T12NA Microwave Tower Annex 100N | C4.244 Complete Transition & Disposition
1220 Telephone Exchange 3000 C.4.2.44 Complete Transition & Disposition
1506K1 Fiber Optics Computer Hut 100K | C4.2.44 Turn over to RCC for Final
Disposition
151K Electrical Substation (230kV) 100K | C4.2.50 Complete Disposition
151KE Electrical Substation (230kV) 100K | C4.2.50 Complete Disposition
151KW Electrical Substation (230kV) 100K | C4.250 Complete Transition & Disposition
1606KA KR4 Expansion Transfer Bidg #2 600 C254 Complete Transition & Disposition
1607KA KR4 Expansion Transfer Bldg #1 600 C254 Complete Transition & Disposition
1608K KR4 Pump and Treat Expansion 600 C254 Complete Transition & Disposition
181B River Pump House 100B C4.253 Complete Transition & Disposition
181B66 Tank, Diesel Fuel 100B | C4.2.53 Complete Transition & Disposition
181D River Pump House 100D | C4.2.53 Complete Transition & Disposition
182B Reservoir and Pump House 100B | C4.2.53 Complete Transition & Disposition
182D Reservoir and Pump House 100D | C4.253 Complete Transition & Disposition
183D Filter Plant Power Operation Facility 100D | C222.1 Complete Disposition
1901Y Export Water Line Valve House 600 C.4.2.53 Complete Transition & Disposition
19017 Export Water Line Valve House 600 C4.2.53 Complete Transition & Disposition
1902D " Elevated Water Tank 100D C.4.2.53, Turn over to
RCC for Final
Disposition
201W Vegetation & Animal Control Shop (SE 200W | C4.24 Complete Transition & Disposition
. Corner 2W)
2101M Spare Parts Warehouse, Office Bldg 200E C.4;2.31 Complete Transition & Disposition
2102M Storage Shed 200E C4.2.50 Complete Transition & Disposition
2102N Storage Shed 200E C.4.2.50 Complete Transition & Disposition
2104M Utility Truck Shed 200E | C4.2.16 Complete Transition & Disposition
2108 CWC Drum Vent System (DV52) 200W | C.393 Complete Transition & Disposition
210E Cement Storage 200E | C42 Complete Transition & Disposition
211E Overflow Storage Tank 200E | C4.2.16 Complete Transition & Disposition
214E Storage Facility 200E | C.4.231 Complete Transition & Disposition
216E43 Control Structure & Valve Vault at 200 600 C38.1 Complete Transition & Disposition
Area TEDF
217E Storage Facility 200E | C4.2.31 Complete Transition & Disposition
217F Portable Change Building at 218-E-12B 200E | C393 Complete Transition & Disposition
Bural Grounds
217G Portable Change Building _ 200W | C.3.93 Complete Transition & Disposition
217H Portable Building at Burial Ground 200W | C3.93 Complete Transition & Disposition
2171 Portable Building at Burial Ground 200W | C393 Complete Transition & Disposition
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219G Custodial Storage 200W | C4.2.31 ) (/;(;mp]ete Transition & Disposition
2220E Telephone Exchange Bldg 200E | C4.244 Complete Transition & Disposition
2220W Telephone Exchange 200W | C4.2.44 Complete Transition & Disposition
2230E Materials Receiving and Distribution 200E | C42 Complete Transition & Disposition
Warehouse
2266E Closure Support Center 200E | C4.231 Complete Transition & Disposition
2437 Waste Storage Structure 200W | C34.1 Complete Transition & Disposition
25037 13.8kV Switch Yard at 234-5Z 200W | C4.2.50 Complete Transition & Disposition
2506E1 Telecommunications Hub 200E | C4.244 Complete Transition & Disposition
2506E2 Telecommunications Hub 200E | C4.2.44 Complete Transition & Disposition
2506E3 Telecommunications Hub 200E | C4.2.44 Complete Transition & Disposition
2506W1 Telecommunications Hub 200W | C4.2.44 Complete Transition & Disposition
251E Substation A6 Switchgear Bldg at WTP 200E C.4.250 Complete Transition & Disposition
251W Primary 230kV Switching Station 600 C4.2.50 Complete Transition & Disposition
251W66 Petroleum Tank (Diesel) 600 C.4.2.50 Complete Transition & Disposition
252A 13.8kV Electrical Switching Structure 200E | C4.2.50 Complete Transition & Disposition
252AB PUREX Electrical Substation 200E | C2.221 Complete Disposition
252AC PUREX Mini Electrical Substation 200E | C222.1 Complete Disposition
252E Electrical Switching Station 13.8kV 200E | C.2.22.1 Complete Disposition
252W Electrical Switching Station -13.8kV 200w | C2221 Complete Disposition
2527 Electrical Substation 200W | C4.2.50 Complete Transition & Disposition
253E Laydown Yard for Electrical Utilities 200E | C4.2.50 Complete Transition & Disposition
2687 Mobil Box Assay Unit 200W | C2.2.122,C22124 Complete Transition & Disposition
2701ZA Patrol Central Alarm Monitoring Station 200W | C.22.122,C22124 Complete Transition & Disposition
/Z-Plant
2701ZC Vehicle Search Portal Outside PFP 200W | C4.2.22 Complete Transition & Disposition
2701ZD PFP Badge House 200W | C22122,C22.124 Complete Transition & Disposition
2701ZE Vehicle Inspection Shelter at PFP 200w | C4.222 Complete Transition & Disposition
27027 Microwave Tower and Support Building 200W | C4.2.44 Complete Transition & Disposition
2711E Fleet Equipment Maintenance Shop & 200E | C4.2.16 Complete Transition & Disposition
Administration
2711E66 Petroleum Tank (Waste Oil) 200E | C4.2.16 Complete Transition & Disposition
2711E66A Petroleum Tank (Waste Oil) 200E | C4.2.16 Complete' Transition & Disposition
2711EA Regulated Equipment Maintenance Shop 200E | C.4.2.16 Complete Transition & Disposition
2711EB Heavy Mobile Equipment Maintenance 200E | C4.2.16 Complete Transition & Disposition
Shop
2711EC Equipment Shed for 200E Garage 200E | C4.2.16 Complete Transition & Disposition
2711ED Heavy Equipment Washdown Carport 200E | C4.2.16 Complete Transition & Disposition
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2711EF Heavy Equipment Washdown Supply 200E | C42.16 Colete Traﬁsmdn & ‘Diépos‘itlon »
Bldg w/Catch Tank
2713WC Pesticide Washwater Recovery Facility 200W | C424 Complete Transition & Disposition
2715EC Paint Shop 200E | C4.2 Complete Transition & Disposition
2715ED Paint Storage Facility 200E | C4.2 Complete Transition & Disposition
2716E Power Maintenance Storage Building 200E | C42 Complete Transition & Disposition
2719EA Transportation Services 200E | C4.2.16 Complete Transition & Disposition
2719WB Modular First Aid Station 200W | C4231 Complete Transition & Disposition
2721E Patrol Headquarters (Central Alarm 200E | C4.2.31 Complete Transition & Disposition
Facility)
2721EA Fire Systems Maintenance North 200E | C4.2.15 Complete Transition & Disposition
27278 Safeguards and Security Offices 200E C4.231 Complete Transition & Disposition
272B Electrical Maintenance Shop 200E | C.2.2.1.3.1 Complete Transition & Disposition
272BA Dry Material Storage Building 200E | C2.2.1.3.1 Complete Transition & Disposition
272BB Insulation Shop 200E | C22.13.1 Complete Transition & Disposition
272W Machine Shop Building 200W | C2221 Complete Transition & Disposition
273E Vehicle Maintenance Shop 200E | C4.2.16 Complete Transition & Disposition
274E Landlord and Maintenance Shop 200E | C4.2 Complete Transition & Disposition
2751E Office Building 200E | C.4.231 Complete Transition & Disposition
2754W 200W Hanford Patrol Center 200w | C4.231 Complete Transition & Disposition
275E-BA 275E Boiler Annex 200E | C4.2.31 Complete Transition & Disposition
2715W Heavy Equipment Shop 200W | C4.2.106 Complete Transition & Disposition
277872 Guard Shack at PFP 200W | C4222 Complete Transition & Disposition
278WA WM/TRU Document Control Center 200W | C4.2.31 Complete Transition & Disposition
2828 Water Pump House South 200E | C2.2.13.1 Complete Transition & Disposition
282BA Water Pump House North 200E | C22.13.1 Complete Transition & Disposition
282E Pump House and Reservoir 200E | C4.2.53 Complete Transition & Disposition
282EA Water Reservoir Inlet House, North 200E | C.4.2.53 Complete Transition & Disposition
282EB Water Reservoir Inlet House, South 200E | C4.2.53 Complete Transition & Disposition
282EC EW Booster SW of Fire Pump House 200E | C4.2.53 Complete Transition & Disposition
282ED Standby Generator Enclosure 200E | C4.2.53 Complete Transition & Disposition
282W Reservoir and Pump House 200W | C4.2.53 Complete Transition & Disposition
282WA Water Inlet House 200W | C4.2.53 Complete Transition & Disposition
282WB Water Plant Seepage & Settling Pond 200W | C4.2.53 Complete Disposition
282WC EW Booster SW of Fire Pump House 200W | C4.2.53 Complete Transition & Disposition
282WD Standby Generator Enclosure 200W | C.4.2.53 Complete Transition & Disposition
283E Water Filtration Plant 200E | C4.253 Complete Transition & Disposition
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283EA Sanitary Water Tank 200E | C.4.2.53 Complete ransiioﬁ )& Disposition
283W Water Filtration Plant 200W | C4.2.53 Complete Transition & Disposition
283WA Sanitary Water Tank 200W | C4.2.53 Complete Transition & Disposition
283WB Equalization Basin & Pump Station 200W | C.4.2.53 Complete Transition & Disposition
283WC Solid Contact Clarifier Tank 200W | C4.2.53 Complete Transition & Disposition
283WD Recycle Pump Station 200W | C4.2.53 Complete Transition & Disposition
283WE Sludge Lagoons 200W | C4.2.53 Complete Transition & Disposition
283WF Sample Building 2060W | C4.2.53 Complete Transition & Disposition
285W Backflow Prevention Building 200W | C3.2.1 Complete Transition & Disposition
286W RMW Backflow Preventer Bldg 200W | C.3.2.1 Complete Transition & Disposition
287TW Reduced Pressure Backflow Assembly 200W | C4.2.53 Complete Transition & Disposition
No. 2 :
280W Reduced Pressure Backflow Assembly 200W | C4.2.53 Complete Transition & Disposition
No 1
2901T Export Water Line Valve Vault 600 C4.253 Complete Transition & Disposition
29010 Export Water Line Valve Vault 600 C4.2.53 Complete Transition & Disposition
2901W Export Water Line Valve Vault 600 C.4.2.53 Complete Transition & Disposition
2901X Export Water Line Valve House 600 C.4.2.53 Complete Transition & Disposition
2901Y Export Water Line Valve House 600 C.4.2.53 Complete Transition & Disposition
2901Z Export Water Line Valve House 600 C4.253 Complete Transition & Disposition
2902HVE0 Fire Water Storage Tank 200E | C3.1.1 Complete Transition & Disposition
2902HV82 Fire Water Pump House 200E | C3.1.1 Complete Transition & Disposition
2902HVE3 RWX/SWX Manifold Shelter 200E | C311 Complete Transition & Disposition
3220 Telephone Exchange Building 300 C42.44 Complete Transition & Disposition
339A Computer Facility 300 C4.244 Complete Transition & Disposition
3507 Microwave Tower and Building 300 C4.2.44 Complete Transition & Disposition
351 Substation, 115kV 300 C4.2.50 Turn over to RCC for Final
Disposition
351A Meter and Testing Building 300 C.4.2.50 Turn over to RCC for Final
Disposition
351B Meter Testing and SwitCH2Mear Facility 300 C.4.2.50 Turn over to RCC for Final
e Disposition
352E Switch Station East Side 300 C4.2.50 Turn over to RCC for Final
Disposition
352F Electrical Substation 13.8kV 300 C.4.2.50 Turn over to RCC for Final
Disposition
3709A Fire Station 300 C4.2.14 Turn over to RCC for Final
Disposition
37098 Fire Equipment Storage 300 CA4.2.14 Turn over to RCC for Final
Disposition
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Security Office Building C4222 Cople-te Trz\a
4220 Telephone Exchange Bldg 400 C4.244 Complete Transition & Disposition
4221 HLAN Fiber Hub 400 C.4.2.44 Complete Transition & Disposition
451A FFTF Substation, 115/13.8kV 400 C23.1.1 Complete Transition & Disposition
451B FFTF Substation, 115/13.8kV 400 C23.1.1 Complete Transition & Disposition
47048 400 Area Fire Station 400 C42.14 Turn over to RCC for Final
Disposition
4732A Warehopse 400 C42 Complete Transition & Disposition
4732B Warechouse 400 C42 Complete Transition & Disposition
4732C Warehouse 400 C4z2 Complete Transition & Disposition
4790A Microwave Tower Storage 400 CA4.244 Complete Transition & Disposition
4814 Warehouse 400 C4.2 Complete Transition & Disposition
4842A 451B Electrical Substation - Switchgear 400 C23.1.1 Complete Transition & Disposition
5068 Telephone Storage Building 600 C4.244 Complete Disposition
S06BA Telecommunications Facility North 600 C.4.244 Complete Transition & Disposition
6010 Emergency Vehicle Operations Course 600 C42.22 Complete Transition & Disposition
(EVOC)
G04A Yakima Barricade Patrol Sentry House 600 C4.2.31 Complete Transition & Disposition
607 Storage Shed 600 C2221,C22.1.11
609 Central Fire Station - 100 Areas 600 C4.2.14 Turn over to RCC for Final
Disposition
6091 HAMMER - Administration Building 600 C571 Complete Transition & Disposition
6092 HAMMER - Training Support Building 600 C.5.7.1 Complete Transition & Disposition
6092A HAMMER - Training Tower Structure 600 C.57.1 Complete Transition & Disposition
6092B HAMMER - Burn Structure Prop 600 C571 Complete Transition & Disposition
6092C HAMMER - HAZMAT Pad 600 C.5.7.1 Complete Transition & Disposition
6092D HAMMER - Pipeline Pad 600 C57.1 Complete Transition & Disposition
6092E HAMMER - 90 Day Storage Pad 600 C5.7.1 Complete Transition & Disposition
6092F HAMMER - LPG Burn Pad 600 C57.1 Complete Transition & Disposition
6092G HAMMER - Flammable Liquid Burn Pad 600 C5.71 Complete Transition & Disposition
6092H HAMMER - Comfort Station 600 C57.1 Complete Transition & Disposition
60921 HAMMER - Pump House 600 C.5.7.1 Complete Transition & Disposition
6092) HAMMER - Confined Space/Fall 600 C5.71 Complete Transition & Disposition
Protection Pad
6092K HAMMER - Waste Tank Prop 600 C.571 Complete Transition & Disposition
6092L HAMMER - Tanks Prop Pad 600 C571 Complete Transition & Disposition
6092M HAMMER - Rail Tank Prop 600 C5.71 Complete Transition & Disposition
6092N HAMMER - LPG Gas Storage Pad 600 Cs5.71 Complete Transition & Disposition
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60920 HAMMER - Rail/Truck Tank Burn Pad 600 C5.71 Complete Transition & Disposition

6092P HAMMER - SCBA Search & Rescue 600 Cs571 Complete Transition & Disposition
Training Pad

6092Q HAMMER - Trench Prop 600 C5.7.1 Complete Transition & Disposition

6092R HAMMER - Crane & Rigging Training 600 C5.7.1 Complete Transition & Disposition
Pad

60928 HAMMER - Dept of State Port of Entry 600 C.57.1 Complete Transition & Disposition
Training Facility

6092U HAMMER - Vehicle Burn Prop 600 C.5.7.1 Complete Transition & Disposition

6092V HAMMER - Tactical Maze Training Bldg 600 C57.1 Complete Transition & Disposition

6093 HAMMER - Storage Building 600 C5.7.1 Complete Transition & Disposition

6094 HAMMER - Training Support Building 600 C5.7.1 Complete Transition & Disposition
(TSB) Annex

6096 HAMMER - Volpentest Annex Building 600 C57.1 Complete Transition & Disposition

609A Fire Station - 200 Areas 600 C4.2.14 Complete Transition & Disposition

609D Fire Department Training Tower 600 C4.2.14 Complete Transition & Disposition

609G Fire Alarm and Testing Office Facility 600 C4.2.14 Complete Transition & Disposition

609H Emergency Vehicle Storage 600 C4.2.14 Complete Transition & Disposition

609J Breathing Air Facility 600 C4.2.14 Complete Transition & Disposition

609K Fire Station Storage Building 600 C4.2.14 Complete Transition & Disposition

609K Fire Station Storage Building 600 C4.2.14 Complete Transition & Disposition

610 Office Chlorinator Storage Shelter Near 600 C.4.2.53 Complete Transition & Disposition
609 Bldg

614A1 Water Sampling Station 600 C4.2.53 Complete Transition & Disposition

614B1 Water Sampling Station 600 C.4.2.53 Complete Transition & Disposition

622D Environmental Support Storage Building 600 C2221,C221.1.1

622F Environmental Support Field Office Bldg 600 C4.2 Complete Transition & Disposition

622G Atmosphere Science Annex 600 C2221,C22.1.1.1

623 Radio Repeater Building (Top of Gable 600 C4.2.44 Complete Disposition
Min)

623A Plant Radio Relay Bldg (Top of 600 C4.2.44 Complete Transition & Disposition
Rattlesnake Mtn)

623B Backup Radio Repeater Bldg, Gable 600 C4.2.44 Complete Transition & Disposition
Mountain

6265 WSCF Utility Building 600 C4.2.1 Complete Transition & Disposition

6265A WSCF Covered Solid Waste Storage Pad 600 C4.2.1 Complete Transition & Disposition

6266 WSCF Environmental Support 600 C4.2.1 Complete Transition & Disposition
Laboratory ’

6266A WSCF Contaminated Liquid Waste 600 C4.21 Complete Transition & Disposition
Retention Vault :

62668 WSCF VAS Pump Building 600 C4.2.1 Complete Transition & Disposition
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6267 WSCF Cold Sample Archiving Facility 600 C4.2.1 Cmplete Tr‘an‘smon’& Disposition

6268 WSCT Sample Equipment Cleaning 600 C42.1 Complete Transition & Disposition
Facility

6269 WSCF Mobile Laboratory Storage 600 C4.2.1 Complete Transition & Disposition
Facility

6270 WSCF Environmental Data Remedial 600 C421 Complete Transition & Disposition
Tracking System Facility at WSCF

6290 Rigging Services Facility 600 C4.2.9 Complete Transition & Disposition

6291 Fueling Facility 600 C4.2.16 Complete Transition & Disposition

6291-66 Petroleum Tank (Diesel) at Fuel Station 600 C4.2.16 Complete Transition & Disposition

6291-66A Petroleum Tank (Unleaded Gas) at Fuel 600 C4.2.16 Complete Transition & Disposition
Station

6292 Rigging Loft Storage Building South of 600 C429 Complete Transition & Disposition
6290 ,

6293 Crane & Rigging Change Room & 600 C4.231 Complete Transition & Disposition
Meeting Bldg

630 Plant Microwave Tower/Equipment 600 C4.244 Complete Transition & Disposition
Facility

633 Range 5 Shoothouse 600 C4.222 Complete Transition & Disposition

652 Sub-station / Riverland 600 C.4.2.50

6607-13 Septic Tank N37752, W55100 200E | C4.2.53 Complete Disposition

6607-4 Septic Tank N40490, W62910 600 C4.2.14 Complete Transition & Disposition

6607-8 Septic Tank N50667, W6556 600 C4.2.50 Complete Transition & Disposition

661A Target Range Control Building 600 C4222 Complete Transition & Disposition

662 Patrol Training Building 600 C4.222 Complete Transition & Disposition

662A Patrol Exercise & Training Facility 600 C4222 Complete Transition & Disposition

663 PTA Storage Facility 600 C4222 Complete Transition & Disposition

664 PTA Administration Building 660 C4.222 Complete Transition & Disposition

66521 Gravitational Experiments Research 600 Complete Transition & Disposition
Facility

66528 Sentry Shed 600 C2221 Complete Disposition

668 Instrument Calibration Monitoring 600 C2221 Complete Disposition
Station with 2 Vauits

669 Armory Shop 600 C4222 Complete Transition & Disposition

669A Portable Vault Building 600 CA4222 Complete Transition & Disposition

6701 WYE Barricade Guard House 600 C4.2.31 Complete Transition & Disposition

6701A Guardhouse WYE Barricade 600 C4231 Complete Transition & Disposition

6701B Rattlesnake Barricade SR240/Beloit 600 C4.231 Complete Transition & Disposition
Access

6701C Rattlesnake Barricade SR240/Beloit 600 C4.231 Complete Transition & Disposition
Access
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6701D Rattlesnake Barricade Inspection Station 600 C.4‘2.2 Complete Transition & Disposition
6701E Vehicle Inspection at WYE Barricade 600 C4.222 Complete Transition & Disposition
6701F Vehicle Inspection at Rattlesnake 600 C.4.222 Complete Transition & Disposition
Barricade
676 Communications Support Building 600 CA4.2.44 Complete Transition & Disposition
682A Storage Building at PTA 600 C4222 Complete Transition & Disposition
6828 Storage Building at PTA 600 C4222 Complete Transition & Disposition
682C Storage Building at PTA 600 C4.222 Complete Transition & Disposition
682D Storage Building at PTA 600 C4.222 Complete Transition & Disposition
682E Storage Building at PTA 600 C4.222 Complete Transition & Disposition
683 Control Room at PTA Range 5 600 C.4.222 Complete Transition & Disposition
684 Range 2 Turning Target Control Booth 600 C4222 Complete Transition & Disposition
712 Records Center Printing and 700 C4.224 Complete Transition & Disposition
Reproduction Plant
712B IRM Records Support Facility 700 C4.231 Complete Transition & Disposition
7220 Telephone Exchange 700 C4.2.44 Complete Transition & Disposition
8726 Metal Storage Compartment 200E | C22.1.11
8727 Winterization Section Shed 200E | C22.1.1.1
Alkali Metal Waste Alkali Metal Waste Storage Modules at 200W | C3.2.1 Complete Transition & Disposition
Storage Modules CwWC
HO644259 Mobile Office (AKA MO509) 600 C253 Complete Transition & Disposition
MOG01 Mobile Office at PTA 600 C4222
MO002 Mobile Office at PTA 600 C4222
MO005 Mobile Office HTS Pipe Yard 600 C4231,C222.1.11
MOO11 Mobile Office - 200W Patrol HQ at PFP 200W | C4.231 Complete Transition & Disposition
MO222 Mobile Office at PTA -Gun Cleaning 660 C4.222 Complete Transition & Disposition
MO235 Water Systems Maintenance Office 200w | C4.231 Complete Transition & Disposition
MO244 Mobile Office -200W Patrol Change at 200W | C4.2.31 Complete Transition & Disposition
234-52
MO256 Mobile Office East of 2711E 200E - | C4.231 Complete Transition & Disposition
MO257 Mobile Office East of 2711E 200E | C4.231 Complete Transition & Disposition
MO259 Mobile Office Classroom at HAMMER 600 C571 Complete Transition & Disposition
MO260 Mobile Office at HAMMER 600 C5.7.1 Complete Transition & Disposition
MO261 Mobile Office at HAMMER 600 C.57.1 Complete Transition & Disposition
MO276 Mobile Office at 2753E 200E | C4.231 Complete Transition & Disposition
MO280 Mobile Office at WSCF 600 Cc421 Complete Transition & Disposition
MO290 Mobile Office - Computer Hub 200W | C4.244 Complete Transition & Disposition
MO292 Mobile Office 600 C4.231 Complete Transition & Disposition
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MO302 Mobile Office -Armorer Shop 600 | C.42.22
MO315 Mobile Office -Storage at WSCF 600 C421 Complete Transition & Disposition
MO388 Fire Systems Maintenance Office 200E | C4.2.14 Complete Transition & Disposition
MO4066 Mobile Office -Change /Lunchroom 200W | C4.2.31 Complete Transition & Disposition
MO412 Mobile Office - Janitorial - S of 2723W 200W | C4.231
MO414 Mobile Office 200E | C4.2.31 Complete Transition & Disposition
MO420 Mobile Office 200W | C4.224 Turn over to RCC for Final
Disposition
MO441 Sanitary Waste Facility at Yakima 600 C4.242 Complete Transition & Disposition
Barricade
MO442 Training Classroms Near 183.1KE 100K C.4.2.31 Turn over to RCC for Final
‘ Disposition
MO495 Patrol Locker Room - E of 2754W 200W | C.4.2.31 Turn over to RCC for Final
Disposition
MO502 Mobile Office at 2230E 200E | C4.2 Complete Transition & Disposition
MOS05 Mobile Office at WYE Barricade 600 C4.2.31 Complete Transition & Disposition
MO539 Storage Trailer E of 274E 200E | C.4.231 Complete Transition & Disposition
MOS576 Contro! Trailer for Drum Venting 200E | C3.2.1 Complete Transition & Disposition
MO610 Mobile Office NW of 2404WC 200W | C3.2.1 Complete Transition & Disposition
MO621 CWC Remote Control Trailer for DVS2 200W | C3.93 Complete Transition & Disposition
System
MO722 Mobile Office 200E | C4.231 Complete Transition & Disposition
MO842 Mobile Office at PTA Range 7 600 C4222 Complete Disposition
MO859 Security Inspection Mobile 100K | C4.2.31 Complete Transition & Disposition
MO972 Mobile Office at Rattlesnake Barricade 600 C4231 Complete Transition & Disposition
T520-6 Navy MARS Radio Station 600 C4.2.28 Complete Transition & Disposition
TCI30INA Compressor Building 100N | C254 Complete Transition & Disposition
TC1301NB Instrument Building 100N | C254 Complete Transition & Disposition
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1607-B6 1607-B6, 1607-B6 Septic Tank System, 1607- | 100B | C4.251 Complete Remedial Ac’nn
BS, 1607-BS5 Septic Tank System, 124-B-5,
1607-B5 Sanitary Sewer System
200-E-24 200-E-24, 6607-11, 2704-HV Septic System 200E | C24.1 Remedial Action will be completed by
Tank Farm Contractor
200-E-7 200-E-7, 2607-EO Septic Tank & Tile Field 200E | C4.2.26,C24.1 Complete Remedial Action
200-E-9 200-E-9, 2607-EN, 2727-E Septic System, 200E | C4.2.26,C24.1 Complete Remedial Action
2607-EN Septic Tank/Pump Station
2607-E12 2607-E12, 2607-E12 Septic System 200E | C24.1 Remedial Action will be completed by
Tank Farm Contractor
2607-E1A 2607-E1A, 2607-E1 A Septic System, L-272 200E | C4.226,C2.4.1 Complete Remedial Action
Regional System, 2607-E1-A ’
2607-E5 2607-E5; 209-E, 276-C, and 2718-E Septic 200E | C2221,C24.1 Complete Remedial Action
Tank
2607-E7A 2607-E7A, 2607-E7 200E | C2.221,C24.1 Complete Remedial Action
2607-E7B 2607-E7B, 2607-E7B Septic System, 2607-E7 | 200E C222.1,C241 Complete Remedial Action
2607-E8A 2607-E8A, 2607-E8A Regional Septic 200E | C4.226,C24.1 Complete Remedial Action
System, 2607-E8-A
2607-EA 2607-EA, 2607-EA Septic Tank and Drywell 200E | C24.1 Remedial Action will be completed by
Tank Farm Contractor
2607-EC 2607-EC 200E | C24.1 Remedial Action will be completed by
Tank Farm Contractor
2607-EL 2607-EL, 2607-EL Septic Tank/Pump Station 200E | C4.2.26,C24.1 Complete Remedial Action
2607-EM 2607-EM 200E | C.4.2.26,C24.1 Complete Remedial Action
2607-EP 2607-EP 200E C4226,C2.4.1 Complete Remedial Action
2607-EQ 2607-EQ 200E | C4.2.26,C24.1 Complete Remedial Action
2607-ESM 2607-FSM, 609 Building Septic Tank 2607- 600 C.42.26 Turn Over to RCC for Final Disposition
FSM, 100 Area Fire Station Septic Tank,
1607-FSM, 6607-FSM
2607-W1 2607-W1 200W | C4.2.26,C2.4.1 Complete Remedial Action
2607-W5 2607-W5, Septic Tank and Drain Field 200W | C2221,C24.1 Complete Remedial Action
2607-WA 2607-WA 200w | C2.2.1.22 Perform S&M; Complete Remedial
Action
2607-WC 2607-WC, 2607-WC Septic System 200W | C24.1 Remedial Action will be completed by
Tank Farm Contractor
300 RLWS 300 RLWS, 300 Area RLLWS, 300 Area 300 C3.8.1 Turn Over to RCC for Final Disposition
Radioactive Liquid Waste Sewer
300 RRLWS 300 RRLWS, 300 Area Retired RLWS, 300 300 C.3.8.1 Turn Over to RCC for Final Disposition
Area Retired Radioactive Liquid Waste Sewer
System, Crib Waste System, Contaminated
Sewer, Intermediate Level Radioactive Liquid
Waste System
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300-15 300-15, 300 Area Process Sewer System 300 C3.8.1 Turn Over to RCC for Final Disposition

307RB 307 RB, 307 Retention Basins 300 C3.8.1 Turn Over to RCC for Final Disposition

340 340 COMPLEX, 340 Radioactive Liquid 300 C3.8.1 Turn Over to RCC for Final Disposition

COMPLEX Waste Handling Facility

600-117 600-117, 300 Area Treated Effluent Disposal 300 C3.8.1 Turm Over to RCC for Final Disposition
Facility (TEDF), 310 Building (See Subsites)

600-212 600-212, Relocatable Latrine Facility Holding | 600 C2.1.1.1.1 Complete Remedial Action
Tank System

622-R ST 622-R ST, 622-R Septic Tank, 622-R 600 C24.1 Complete Remedial Action
Atmospheric Physics Laboratory Septic Tank,
6607-02

6607-16 6607-16, Septic Tank, Project C-018H, ECN- 600 C.3.6.1 Complete Remedial Action
C018H-040

6607-5 6607-5, 616 Building Septic System 600 C3.6.1,C24.1 Complete Remedial Action

6607-9 6607-9, Septic Tank 6607-9 Large On-Site 600 C421 Complete Remedial Action
Sewage System, Project W-011H

UPR-300-1 UPR-300-1, 316-1A, 307-340 Waste Line 300 C38.1 Turn Over to RCC for Final Disposition
Leak, UN-300-1

UPR-300-11 UPR-300-11, Underground Radioactive 300 C38.1 Turn Over to RCC for Final Disposition
Liquid Line Leak, UN-300-11

UPR-300-2 UPR-300-2, Releases at the 340 Facility, UN- 300 C38.1 Turn Over to RCC for Final Disposition
300-2, UN-316-2
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